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1 EXECUTIVE SUMMARY 
 
The internal conflict and the use of urban terror tactics characterized the first trimester of 2003. Three major 
attacks were carried out just between the 7th of February and the 6th of March. These took place in a 
fashionable Bogotá Club on a Friday night; in a low class neighborhood located near the airport in Neiva; 
and in a highly frequented mall in Cucuta. 
 
The Program for Strengthening Peace in Colombia during the  first quarter of  year 2003 (January through 
March) obligated US$ 248,152 additional funds for sub-grants, in-kind contributions and contracts to 
approved projects furthering their impact throughout the country.  Also, U$ 762,109 were disbursed.   Key 
achievements include the following: 
 
1.1 Program Highlights 
 
v 4 new organizations for an equal number of projects received joint USAID and IOM approval for a 

total amount of $350,153.  To date,  a total of 43 projects have been approved. 14 have been 
completed and 29 are being implemented. 

v 37% of the budget has been spent supporting the GOC to improve its participation in the peace 
process; 26%, strengthening peace through civil society organizations; 20%, for implementa tion of 
development and peace models, and 17%, for assistance to victims and excluded groups. 

v Activities are carried out in 121municipalities in 21 departments that directly and indirectly benefit 
some 182,098 persons (2,000,000 are the direct beneficiaries of the Radio broadcasted programs 
“Peace Territories” and 548,166 persons , respectively.   

v One peace initiatives from the civil society was approved:  Pedagogy for Peace and Conflict 
Resolution, implemented by the Peace  

v Three new joint initiatives were launched to support the GOC to improve its participation in the peace 
and co-existence efforts:  Institutional Strengthening of the High Commissioner for Peace Office;  
implemented directly by IOM, Day of the Child, Technical Coordination, implemented by FUNLIBRE 
and coordinated by the First Lady´s Office, and Anti-personal Mines Observatory, implemented 
directly by IOM and coordinated by the Vice-Presidency of the Republic.  

v Continuous coordination was performed with five governmental bodies, including the Office of the 
High Commissioner for Peace (Human Memory project), Vice-Minister of Justice and the 
municipalities of Barrancabermeja, San Vicente del Caguán and San Gil (construction of Peaceful 
Co-Existence Centers) and the Governorship of Santander for (Building Peace in Santander).  

v The second Peace and Co-Existence Center is ready to be inaugurated in the municipality of San 
Vicente del Caguán.   Security constraints have prevented IOM to set a date for the formal 
inauguration of the building.  Projects to promote a co-existence strategy and promote sense of 
belonging from the community around the center will be launched during the following quarter. 

v A ground breaking ceremony of the Peace and Co-existence Center in San Gil was carried out.  
Representatives from the Provincia Guanentina (19 municipalities) attended.  The inauguration is 
programmed for August 2003.  

v A proposal for extension in time and increase in budget of the Strengthening Peace Program was 
discussed with USAID.   

 
1.2 Administrative and Financial Briefs 
 
v Total, cumulative program expenditures reached $3,079,125.33 by March 30, 2003. 
v Obligations for approved projects totaled $4,252,835, with an average contribution of $98,903.13 per 

project. 
v Total disbursements of $2,905,147.68 have been made to approved projects, with a remainder of $ 

1,348,427.32 of unliquidated obligations (pending receipt by IOM of activity and financial reports 
from sub-grantees and contractors). 

v Leveraging of significant counterpart funds with commitments totaling $4,199,222 or 49.6% of the 
total budget for approved projects. 
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This report is organized as follows: 
Section 2 provides  contextual information on the Colombian armed conflict, with special emphasis on 
themes relevant to the Strengthening Peace Program, including Human Rights violations, characterization of 
the conflict and displacement. 
 
In Section 3, the portfolio of approved projects is analyzed by geographical location (department and region) 
thematic component and with reference to the context in which these projects are being developed.  
Likewise, a brief description and status report is provided for new projects and in depth analysis for ongoing 
projects. 
 
In Section 4, Publications and Videos sponsored by the Program are listed. 
 
In Section 5, financial implementation is detailed by project title, implementing partner, amount of 
contribution by the Peace Program, total budget and total amount disbursed by IOM. 
 
In Section 6, a plan of action by component of the Program is outlined for the next quarter. 
 
In the Annexes, can be found the official financial report: copies of photographs and visual materials 
produced under sponsored projects; project cards that include descriptions and status reports of all approved 
and ongoing projects;  
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2 CONTEXT 
 
2.1 New Tendencies on the Conflict 
 
The internal conflict and the use of urban terror tactics characterized the first trimester of 2003. Three major 
attacks were carried out just between the 7th of February and the 6th of March. These took place in a 
fashionable Bogotá Club on a Friday night; in a low class neighborhood located near the airport in Neiva; 
and in a highly frequented mall in Cucuta 1, respectively. Preliminary investigations determined that the FARC 
were responsible for the first two, and the ELN for the third.  Less damaging explosive devises were used in 
smaller cities around the country.  
 
These events lead the government to tighten securing by increasing the presence of the army and the police 
in the city, and by increasing intelligence activities. The government is also appealing to the international 
community to obtain solidarity from other countries and their condemnation of the perpetrators of these acts. 
This diplomatic offensive of the government has achieved important results such as a number of declarations 
and resolutions that condemn terrorism and the organizations that have carried out terrorist attacks in 
Colombia. Moreover, a number of nations, including neighbors of Colombia have promised greater 
collaboration and cooperation in the fight against terror, and have expressed the need to enforce the existing 
norms against terrorism.   
 
Among the responses of the international community are: the Panamá declaration,2 the resolution of the 
Permanent Council of the Organization of American States (OAS) 3, that of the Security Council of the United 
Nations 4, and a joint declaration of the Ministers of Defense and Exterior Affairs of the Andean Countries. 5 
Finally, the Canadian Government announced its decision to include the Colombian illegal groups  (FARC, 
ELN, AUC) in its list of terrorist groups.  
 
At the same time as the attacks were testing the strength of the Colombian people, another piece of news 
shook life in Colombia. An American aircraft, which apparently was on an intelligence mission, had engine 

problems and realized an emergency landing in the woods of 
Caqueta6, a FARC stronghold. The guerrillas immediately killed 
two agents -a member of the Colombian security forces and an 
American- and are still holding as hostages the other three 
individuals on board. In a communiqué released about one week 
after the incident, the guerrillas requested the suspension of the 
search and rescue operations in the area arguing that these 
endangered the lives of the prisoners, and announced that their 
liberation would only occur when and if an exchange of captured 
guerrillas for Colombian and American prisoners was agreed 
upon in a demilitarized area7. 

                                                 
1 The attack in Bogotá occurred on February 7; the one in Neiva on February 14; and the one in Cucuta on March 6 
.  
2  The presidents of Costa Rica, El Salvador, Guatemala, Honduras, Nicaragua and Panamá, and the Minister of State 
signed the Panama Declaration on February 11.  In this declaration they condemn the Bogota attack and express the 
need that the international community subscribe to and uphold the norms against terrorism. 
3 Resolution 837 of February 12, 2003 “condemns terror acts in Colombia” . It underlines that attack on the 
civilian population cannot be justified under any circumstances. It repudiates terrorism and supports the 
international community’s efforts against terrorism in Colombia -including capturing those responsible for 
these actions. The resolution also supports the war against terror of the Colombian government.  
4 Resolution 1465 of February 13, 2003, which was approved by the 4706th session of the Security Advisory 
Board condemns the events in Bogota and instigates all of the Countries to collaborate with the Colombian authorities. 
Generally, it expresses a strong interest in fighting against all the forms of terrorism.  
5 The declaration “Compromise for the strengthening and coordination in the fight against terrorism and the 
coordination of the fight against drugs and the crimes to it connected”, of March 12 2003 (in Bogota), was subscribed by 
the Ministers of the Exterior of  Colombia, Perú, Bolivia, Venezuela; the Defense Ministers of Colombia, Perú y Ecuador, 
the Viceministers of Foreign Affairs  of  Ecuador y Panamá, and the Director of the Police of Panamá, along with 
representatives of the Minister of Defense of Bolivia and Brasil, and the delegations of the United Nations and the 
European Union. 
6 On the 13 of February  in the region of Para, 60 Kilometers from Florencia, department of Caquetá. 
7 In a communiqué  of the Estado Mayor Central of the FARC-EP of February 24 of 2003. In another communiqué, dated 
March 3 this guerrilla organization made clear that they are not interested in negotiating the release of the “prisoners of 
war” with the United States, but that they will negotiate their release as part of a prisoner exchange with the Colombian 
government. 
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Though the FARC is not capable of confronting the government in a position war, it has acquired enough 
capacity to encircle important cities. Overall, the actions of the Farc are typical of guerrilla warfare, which 
avoids direct confrontation with the enemy and the concentration of its forces until what they call the “final 
phase of the war”. Generally, guerrillas stray away from suffering any kind of defeats, and choose tactical 
options that are economic it terms of resource expenditure, but powerful in terms of effect.  Thus,   the 
recently employed urban warfare tactics seem to aim at dispersing the presence of the government security 
forces between the countryside and the city so as to dilute their presence everywhere.  Moreover, this tactic 
seems to aim at debilitating the image of the government and its security policy so as to improve their 
position at a future bargaining table be it for peace negotiations, be it for a humanitarian agreement in 
regards to a prisoner exchange.8  
 
2.2 The government reply 
 
The government continues to put in place the components of its national security policy, (“policies for a 
democratic security” in Spanish).   During this first trimester of 2003, the army of “peasant soldiers” known as 
“soldados campesinos”9 begun to take shape. In March the army trained around 6,000 peasants trained to 
provide security to their hometowns. This initiative has so far encompassed 142 municipalities, 133 of which 
had no government presence.10  The government plans to train another 11,000 peasants in 28 departments 
by the end of the year.  
 
The outcome of the “Rehabilitation and Consolidation Areas” which were created under the auspices of the 
state of siege in September of 2002, is still unclear11.  The Minister of Defense, Marta Lucía Ramírez 
sustains that the Arauca policy (perhaps the most important Rehabilitation and Consolidation area) is the 
pilot project for the government war plan against the illegal groups, corruption, and narcotrafficking. She also 
stated that a balance sheet of the Rehabilitation Areas cannot be produced right away, and that it needs to 
be written over time as many of the initiatives put in place are long term. “We are not loosing the war there-
she says- rather, we are recuperating the territory through a multi-faceted plan: increase security, cut the 
financial supply of the illegal groups, destroy their ties with the political leaders and with locals, and capture 
the leaders of these groups.”12 
 
The locations of the “Rehabilitation and Reconstruction Areas” were 
determined by a series of factors: 1) the length of time the armed actors 
have been present in the area, and thus their relationship with the local 
people; 2) related, the level of the presence of the state; 3) the intensity 
of the conflict in the area; 4) the presence of resources that the 
government is interested in or is interested in its opponents not having 
access to.  Though the outcome of the “Rehabilitation and 
Reconstruction Areas is uncertain, it is doubtless that these have 
exacerbated the fighting for territorial control as illegal groups present in 
these areas may want to keep their domain over strategic and profitable territories firm, or may want to 
sabotage the initiative of the Uribe government, or both.  
 
Part of the confusion over the success of the “Rehabilitation and Reconstruction Areas”  is due to the lack of 
reliable and unbiased information about what is happening there. A number of journalist have had to 
abandon these areas for security reasons while others have been intimidated into not talking about the 
situation. According to some, the intensity of the conflict, including selective murders13 and attacks on the 
infrastructure14, has increased15, and the population complains of government abuse.16  
                                                 
8 El Espectador, “The FARC new war: what’s behind the terrorist offensive of the guerrilla?” February 16, 2003,  2-3A.  
9 This program is for young peasants, who, after a period of training, patrol the area surrounding their hometowns. The 
objective of the program is to recover territorial control through a greater presence of  security forces that are loyal to the 
government, and the collaboration of the local community. 
10 “The ABC of the peasant soldiers”. Web page of the Colombian Ministry of Defense.   
11 These are areas where the presence of the state has increased considerably (e.g., institution, security force), and 
where the state of siege allows to limit certain democratic rights.   
12 El Tiempo, “Arauca, war lab”, February 2 2003, 1-12. 
13 The ELN also kidnapped two NorthAmerican journalists of the Los Angeles Times for 11 days. 
14 El Tiempo, “Arauca, is dark and under a state of siege”, February  2003,  1-5. 
15 El Tiempo, March 9, 10 y 11 de 2003. The newspaper offered reports of the three rehabilitation and consolidation 
areas, Arauca, Sucre y Bolívar. 
16 The decree 2002 of 2002, which establishes the Rehabilitation and Consolidation areas and the rules for the re-
establishment of public order, gives law enforcement the authority to arrest without judge authorization, intercept 
telephone conversations, searches without warrents, and control the movement of the population.    
16 Office of the Commissioner of the United Nations for population control. 
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The Human Rights Office of the United Nations traveled to Arauca in January.  They observed a complex 
security situation:  forced disappearances and selective homicides have increased, car-bombs are used to 
carry out attacks, death threats are being made to public officials, human rights advocates, and journalists. 
They recommend the adoption of an integral plan for Arauca that includes the participation of all of the social 
sectors, and the consideration of regional talks between the Government, the Church, civil society, and the 
illegal groups.17 However, the government does not think that regional dialogues are a viable conflict 
resolution option.  
 
The ELN carried out a roadblock in eastern Antioquia (in the municipalities of San Luis, Granada, Cocorná,  
San Francisco y San Carlos) 18 that lasted twenty days and was suspended apparently due to insistent 
requests of locals.19 
 
The Ministry of Defense provides data that differs substantially from that presented above. According to 
government information, the level of violence at the National Level has decreased:  homicides have dropped 
by 18% and massacres by 83%, while kidnappings and extortions have dropped by 83% and 50% 
respectively20, which is a big hit for the illegal groups. The Ministry of defense also reported a decrease in 
attacks against the energy infrastructure, which dropped by 53% and to populations, which dropped by  
82%.21 Moreover, the number of deserters has increased by 40% during this trimester, according to the 
same source.22 
 
2.3 Illegal crops  

 
According to both the United Nations and the Drug Czar Office, the 
number of hectors with illicit crops diminished in 2002 for the first time 
in 10 years. However, according to the first source, drug cultivations 
dropped by 30%23, while according to the second, by15%.24  
 

 
The two sources coincide on the estimation that the most significant reduction took place in the Departments 
of Putumayo and Caquetá, and on a minor scale in the Departments of Bolívar, Cauca y Vichada. However, 
the cultivation in Guaviare and Narino, has increased, doubling in Narino. The biggest producers today are 
(in descending order): Guaviare, Nariño, Putumayo, Meta, Caquetá and Norte de Santander. These produce 
around 80% of Colombian coca.  
 
The shift in coca production will imply more fumigation, the intensification of fighting in new areas, and 
greater displacement and need for humanitarian assistance.  
 
2.4 Talks and Negotiations  
 
Progress on talks and negotiations with different armed groups is unequal. There have been no concrete 
steps forward in the talks with the ELN despite the mediation of “friendly nations” and Civil Society’s 
Mediating Commission. In fact, this group declared it outright impossible to solve differences with the Uribe 
Administration after just a few meeting. The ELN complained that the Administration refused to give political 
stance to the guerrillas while it is willing to pardon the paramilitary forces, and is receptive to the possibility 
that they be legalized as a political force.25 
 
The FARC are more interested in making progress on the negotiation of an exchange of captured guerrillas 
for prisoners of war, than in a peace process. In fact, in a communiqué em itted in February26, they state that 
they do not recognize the government commission that was created to advance in the negotiations, and in 

                                                 
17 Colombia Office of the United Nations Commissioner for Human Rights.  Observatory mission to Arauca, February 2, 
2003.. 
18 The ELN had declared a road blck in the same area at the beginning of January, but this only encompassed the 
municipalities of Cocorná, Granada and San Luis. 
19 El Tiempo, “Road Block in eastern Antioquia ends”, March 29 de 2003, 2,8. 
20 Ministry of Defense (web page), 31 March 2003. 
21 Ministry of Defense (web page), 1April 2003  
22 Ministry of Defense (web page), 13 April 2003. 
23 United Nations, Office on Drugs and Crime, “Colombia, Coca Survey for 2002: Preliminary Report” March, 2003. 
24 El Tiempo, “Cultivations dropped by 15%”, Febrero 28, 2003, 1,18. 
25 El Espectador, “Uribe means war”, March 16 2003,. 6 A. 
26 Communiqué of the Estado Mayor Central of the FARC. February 8, 2003. 



 8 

later communiqués27 they reiterate the same position requesting that an official negotiating team be 
nominated and be given the capacity to negotiate. The  FARC also requests that  negotiations occur in a 
demilitarized zone inside of Colombia.   
Differently from the process with the FARC and the ELN, where there have been no breakthroughs and none 
are in sight, the talks with the paramilitary are making some headway. Though important sectors of the 
paramilitary have chosen not to participate28, leaders of 34 groups have signed a press release (as did the 
government) stating their interest in the advancement of the negotiations 29. The fact that such a high number 
of paramilitary groups have shown interests in negotiating contradicts allegations that Carlos Castaño, the 
leader of the AUC is alone  in the peace process.30 
 
However, the process is not without obstacles and challenges. First, there is the fact that the paramilitary 
forces are formed of largely independent groups that are dispersed in different areas of the vast Colombian 
territory, posing logistical challenges for demobilization. Second, these groups have different interests and 
priorities. Third, it is unclear at this point whether the groups are cohesive and thus whether the leaders have 
the authority to represent the will of important and/or numerous members of their groups. Forth, the 
challenges for the government to control and secure potential demobilization sites cannot  be 
underestimated. Fifth, it is necessary for the paramilitaries to cease the hostilities, which they have not been 
able to do consistently so far31, in order for the negotiations to produce any results. 
 
2.5 Political and Economic Notes 
 
The referendum is the most relevant issue in the political arena. The referendum has already been approved 
by Congress but requires the support of the Constitutional Court in order to be authorized. Likely obstacles to 
the referendum are the “no vote” campaign instigated by certain political and social sectors, and possible 
legislation that might hinder its implementation. 
 
For example, in the last weeks Congress has debated a political reform, which contains some articles 
opposed to, and some similar to those of the referendum. The Administration attempted to veto it 32, but to 
no avail. Finally, the Administration reached an agreement with the main political parties to eliminate those 
questions that could hinder success of the referendum.33 
 
According to a recent poll34, the referendum has not suscitated much enthusiasm on the part of society; in 
fact, it is unlikely that it will reach even the minimum number of votes necessary to be approved. Generally 
the polls show that the population is either indifferent or ignorant about the articles of the referendum. For 
example, 95% of Colombians have not read the text that they will be requested to vote on; 75% are either 
little or not interested in the subject; 55% do not know what purpose it serves; 72% do not know when it will 
take place, and 47% either will not vote or probably will not vote.  
 
There are two relevant subjects in the economic front: the migre results of Uribe’s   economic policy in terms 
of employment, inflation and economic growth, and the lukewarm feeling in regard to the National 
Development Plan.  
 
Generally, unemployment has remained at the same levels as in 2002 (approximately 17%), though in the 
last trimester of 2002 it climbed to higher levels. There actually is a tendency of unemployment to be lower in 
bigger cities and higher in the countryside. One explanation for the relative increase of unemployment in the 
rural areas is the success of the crop fumigation35, which pushes people away from illegal crops and into 
unemployment. This also poses a new challenge for the reactivation of agricultural production and 
husbandry. 
 
The fact that inflation has passed 3% this trimester alone, is worrisome. This is a sign that it  will be 
challenging to comply with  the agreements reached with the IMF. The Attorney General Office questions the 

                                                 
27 Communiqué of the Estado Mayor Central of the FARC . April 13, 2003. 
28 The Metro faction did not participate since the beginning and in January the Élmer Cárdenas faction announced its 
abstention. Together, these factions make up 1/3 of the paramilitary forces 
29 AUC communiqué dated 21 March 2003. 
30 El Espectador, “Castaño´s loneliness: there is no consensus for negotiations in the AUC” March 9 2003, 10 A. 
31 El Tiempo, “The paramilitary do not give up”, February 25,  2003, 1,3. 
32 El Tiempo, “Fight in the Senate for the political reform”, April 3 2003, 1,6. 
33 El Tiempo, “Emasculation of the political reform”, April 4 2003, 1,9. 
34 Semana Magazine, “The Referendum is suffering”, March 31, 2003 
35 Semana Magazine, “Landless. Unemployment in the cities is lower but it rises in the rural areas: fumigation is part of 
the explanation ” April 7,  2003. 
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economic goals of the government and does not believe that growth will be above 1.2% this year, and thus it 
is unlikely that the current economic crisis will be surpassed during this Administration.36 
 
 
3 PROGRAM STATUS  
  
The table below provides very detailed information regarding the projects by component and implementing 
partner, including its geographical coverage and the direct, indirect beneficiaries and extended impact.  43 
projects have been approved, benefiting 182,098 persons directly and 548,166 indirectly.  Also, an extended 
impact of the Program has reached some 12,350,890 people. 
 
 

BENEFICIARIES 
# PROJECT IMPLEMENTING 

PARTNER 
DIRECT INDIRECT EXTENDED 

IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

1 

Community 
Strengthening for 
Peace, Recovery 

and Conflict 
Resolution 

VALLENPAZ 5,000 people 18,000 people 
25,000 in 

beneficiary 
communities  

Cauca, Valle 
del Cauca 

Support 
Development & 
Implementation 

of Peace 
Models 

1A 

Community 
Strengthening for 
Peace, Recovery 

and Conflict 
Resolution  
(2nd Phase) 

VALLENPAZ 6,310 people 18,000 people 25,240 persons Valle del 
Cauca 

Support 
Development & 
Implementation 

of Peace 
Models 

2 

Strengthening of 
Colombian 

Confederation of 
NGOs 

CCONG 250 NGO 
workers 

2,000 database 
users 

10,000 
beneficiaries of 
NGO projects  

Chocó, Meta, 
Santander, 

Quindío 

Strengthening 
Peace through 
Civil Society 

Organizations  

3 

Reconciliation 
through Assistance 

for Victims of 
Conflict in 

Magdalena Medio 
Region 

Comisión Vida y 
Paz 1,000 people 4,000 people 

2,500 persons 
in beneficiary 
communities  

Magdalena 
Medio 

Support 
Development & 
Implementation 

of Peace 
Models 

4 

Sumas y Restas: 
Movie on the 
Personal and 

Societal Dangers of 
the Drug Trade 

Ducha Fría 
Producciones  

50 "natural" 
actors  

10,000 viewers 
in target 

audience 

1,000,000 
movie viewers Antioquia 

Strengthening 
Peace through 
Civil Society 

Organizations  

5 

Strengthening the 
Office of the High 
Commissioner for 

Peace 

Oficina del Alto 
Comisionado para 

la Paz 

100 public 
officials 

5,000 persons 
in close 

involvement 
with the Peace 

Process 

National National 

Support GOC 
to improve 

participation in 
the peace 
process 

5a 

Systematization for 
Easy Reference of 

Peace Processes in 
Colombia 

Ideas para la Paz 
50 

employees of 
the NGO 

2,000 regular 
database users 

5,000 
occasional 

database users 
National 

Support GOC 
to improve 

participation in 
the peace 
process 

5b 

Capacity-building in 
Communications & 

Information 
Technology 

Oficina del Alto 
Comisionado para 

la Paz 

4 public 
officials 

8 computer 
equipment 

users 

Office of the 
High 

Commissioner 
National 

Support GOC 
to improve 

participation in 
the peace 
process 

                                                 
36 El Espectador, “The economy will only grow by 1.2%” March 16 2003,  5B. 
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BENEFICIARIES 
# PROJECT 

IMPLEMENTING 
PARTNER 

DIRECT INDIRECT EXTENDED 
IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

5c 
Sub-contracts to 

specialized 
consultants 

Oficina del Alto 
Comisionado para 

la Paz 

50 public 
officials 

60 documents 
readers  National National 

Support GOC 
to improve 

participation in 
the peace 
process 

6 

Peace & 
Negotiation 

Training at the 
University and 

Community Levels 

CONFECAMARAS 
and Observatorio 

para la Paz 

700 students 
and local 
leaders 

3,500 students 
and community 

members 

1,000,000 
community 
members 

Bogotá, 
Atlantic coast 

Region 

Strengthening 
Peace through 
Civil Society 

Organizations  

7 

Media 
Professionalization 
Research Project 
and Journalism 

Website  

Medios para la 
Paz 

2,500 
journalists 
and regular 
Web Site 

users  

5,000 
Occasional 

Web Site users 

Journalists in 
Colombia 

Bogotá, 
Antioquia, 
Caquetá, 
Valle del 
Cauca, 

Santander, 
Nariño, 

Córdoba 

Strengthening 
Peace through 
Civil Society 

Organizations  

8 

Construction of a 
Gender-Focused 

Proposal for Peace 
Negotiations 

HUMANIZAR  700 women 

15,000 
womens' 

groups, web-
site users and 
recipients of 
Agenda for 

Peace 

10,000 persons 
who read the 
agenda, and 

occasional web 
site users. 

National 

Strengthening 
Peace through 
Civil Society 

Organizations  

9 

Saint Mateo 
Decision: Movie on 
Demobilization and 

Reintegration 
Experiences 

Observatorio para 
la Paz 

50 former 
combatants 

200 former 
combatants in 

NGOs, 250 
former child 

soldiers  

1,800,000 
television 
viewers  

National 

Strengthening 
Peace through 
Civil Society 

Organizations  

10 

Institutional 
Strengthening of 
CONFEPAZ and 
Research Project 

on War-
Handicapped 

Persons  

CONFEPAZ 
210 present 
& projected 
members 

2,000 assisted 
in follow-up 

activities  

War-
handicapped 
population 

Antioquia 

Assistance to 
victims and 

excluded 
groups  

10
a 

Research, 
Dissemination and 
Attention Project on 
War-Handicapped 

Persons  

CONFEPAZ 

1,000 
persons 

attended for 
the project. 

4,000 
beneficiaries of 
the research. 

War-
handicapped 
population of 

Santander and 
Norte de 

Santander. 

Santander, 
Norte de 

Santander 
and 

Antioquia. 

Assistance to 
victims and 

excluded 
groups  

11 

Virtual Library and 
Research Center 

on Ethnic Minorities 
& Human Rights 

Fundación 
Hemera 

2,050 NGO 
workers and 
regular Web 
Site users 

5,000 
occasional 

Web Site users 

Ethnic 
minorities in 

Colombia 
National 

Assistance to 
victims and 

excluded 
groups  

12 

Visible Vote: 
Website on 

congressional and 
presidential 
candidates 

Revista Semana & 
Transparencia 

5,000 regular 
Web Site 

users (voters) 

15,000 
occasional 

Web Site users 
(voters) 

Electors in 
general 

National 

Strengthening 
Peace through 
Civil Society 

Organizations  
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BENEFICIARIES 
# PROJECT 

IMPLEMENTING 
PARTNER 

DIRECT INDIRECT EXTENDED 
IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

13 

Community 
Strengthening for 

Development, 
Indigenous Culture 

and Conflict 
Resolution 

Embera Katio 
706 Embera 

Katio 

500 members 
of other 

indigenous 
groups 

22,000 
residents in the 

Orito 
municipality 

Putumayo  

Assistance to 
victims and 

excluded 
groups  

14 

Entrepreneurial and 
Psychosocial 

Support to War-
handicapped 

Persons  

Fundación Amigos 
de los Limitados 

100 
handicapped 

persons 

400 family 
members of 
beneficiaries 

War-
handicapped 
population 

Antioquia 

Assistance to 
victims and 

excluded 
groups  

15 Congress and 
Visible candidates 

Universidad de 
Los Andes 

2,000 
participants in 

civic 
education 
activities & 

readers of the 
paper 

pamphlet 

4,000 citizens  500,000 
recipients National 

Strengthening 
Peace through 
Civil Society 

Organizations  

16 

Private Sector 
Research & 

Perspective on 
Peace Negotiations  

Fundación 
Empresarial 

581 public 
officials and 
members of 
trade boards  

5,000 persons 
involved in 

peace process 
National Bogotá/ 

National 

Strengthening 
Peace through 
Civil Society 

Organizations  

17 

Education and 
Recreation Centers 

for Children in 
High-Conflict 

Zones, Ludotecas 
Naves 

Corporación Día 
del Niño 

80 
Ludotecarios 

70,000 children 
using the 
Ludotecas 

140,000 
parents  National 

Support GOC 
to improve 

participation in 
the peace 
process 

18 

Workshop in 
Democratic Culture 
and Tolerance for 

the Electoral 
process. 

Universidad Sergio 
Arboleda 

700 seminar 
assistants 

1,050 NGO 
members and 
government 
organizations  

1,750 
beneficiaries of 

NGOs and 
government 
organizations  

Bogotá 

Strengthening 
Peace through 
Civil Society 

Organizations  

19 Support to the 
Activities of OFP 

Organización 
Femenina Popular 

3,027 
beneficiaries 

of small loans 
and regular 
service at 

soup kitchens 

3,358 OFP 
Members, 

beneficiaries' 
families  of 
micro-credit 

and occasional 
users of the 

soup kitchens  

5,000 residents 
in the 

municipalities 
of work. 

Magdalena 
Medio 

Assistance to 
victims and 

excluded 
groups  

20 
Center for Peaceful 

Co-existence in 
Barrancabermeja 

Alcaldía 
Barrancabermeja 

20,500 
regular users 
of the Center 

40,500 
occasional 
users of the 

Center 

50,000 resident 
in the 

municipality 

Magdalena 
Medio 

Support GOC 
to improve 

participation in 
the peace 
process 

21 

Recovery of Social 
Fabric and 
Agricultural 

Development in 
War-Torn 

Communities of 
Cauca 

Fundemos 

1,200 
beneficiaries 

of loans, 
trained 

persons and 
their families  

2,850 other 
residents of 
Silvia and 
Caldono 

15,000 
residents in the 
municipalities. 

Silvia and 
Caldono, 

Cauca 

Support 
Development & 
Implementation 

of Peace 
Models 
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BENEFICIARIES 
# PROJECT 

IMPLEMENTING 
PARTNER 

DIRECT INDIRECT EXTENDED 
IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

22 

Land and Conflict  
in Eastern 
Antioquia - 

Research and Pilot 
Project 

Corporación 
Jurídica Libertad 

250 persons 
provided 

land-title; 600 
persons 
trained 

250 persons 
provided land-

title post-
intervention by 

trained 
committees 

3,000 rural 
residents. 

Eastern 
Antioquia 

Assistance to 
victims and 

excluded 
groups  

23 

Center for Peaceful 
Co-existence in 
San Vicente del 

Caguán 

Alcaldía San 
Vicente Del 

Caguán 

40,000 users 
of the center 
for two years 

5,000 
occasional 

users 

12,000 
residents in the 

municipality 

San Vicente 
Del Caguán, 

Caquetá 

Support GOC 
to improve 

participation in 
the peace 
process 

24 

International 
Seminar on 

Negotiation and 
Reintegration of Ex-

combatants 

IOM 
Not 

implemented 
Not 

implemented 
Not 

implemented Bogotá 

Support GOC 
to improve 

participation in 
the peace 
process 

25 Culture declares 
Peace to Colombia 

Fondo Mixto de 
Cultura del Huila 

450 
participants 

at event. 

500 members 
of cultural 

organizations. 

12,000 
residents in the 

municipality 

San Agustín 
(Huila) 

Support GOC 
to improve 

participation in 
the peace 
process 

26 

Educational and 
economic 

strengthening for 
afro - Colombians 

SHADAI 

900 
beneficiaries 
of loans and, 

trained 
persons. 

3,600 family 
members. 

3,000 residents 
in the 

municipalities. 

Cali, El 
Cerrito, 
Florida y 
Guacarí 
(Valle) 

Support 
Development & 
Implementation 

of Peace 
Models 

27 

Educational and 
training Program for 

households 
women. 

FINDES 

1000 women 
beneficiaries 
of loans and 

trained 
persons. 

2,400 family 
members of the 

women 

30,000 
residents 

Buga (Valle) 

Support 
Development & 
Implementation 

of Peace 
Models 

28 
"Ten years of 
persistence" 

Red de Mujeres 
Chocoanas 

41 members 
of 

organizations 

160 members 
of the 

organizations  

800 
beneficiaries of 

the 
organizations. 

Quibdó 
(Chocó) 

Assistance to 
victims and 

excluded 
groups  

29 Chocó belongs to 
Colombia too Hemera 

60 persons 
attended the 

Forum 

240 persons 
who belong to 

the 
participating 

entities. 

2,000 forum 
attendees 

Quibdó 
(Chocó) 

Assistance to 
victims and 

excluded 
groups.. 

30 

Democratic 
Participation 

Alternatives for 
Municipal 

Government 

FENACON 
28,209 
people 154,500 people 

5.500.000 
people from the 

prioritized 
departments  

Departament
os de Norte 

de 
Santander, 

Cesar, 
Arauca, 

Chocó, Huila, 
Caquetá, 
Cauca y 
Nariño. 
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BENEFICIARIES 
# PROJECT 

IMPLEMENTING 
PARTNER 

DIRECT INDIRECT EXTENDED 
IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

31 

Strengthening the 
Luis Carlos Galán 

Institute for 
Developing 

Democracy and the 
Young People’s 

School for Peace in 
Barrancabermeja. 

Instituto Luis 
Carlos Galán 60 persons. 240 persons. 

600 youngsters 
from Barranca-

bermeja  

Bogotá and 
Barrancaber-

meja 
(Santander) 

Support the 
Colombian 

Government’s 
institutions 

32 

Regional 
Indigenous 

Assembly in North 
Cauca 

Asociación de 
Cabildos Indígenas 

del Cauca 

2,000 
persons 

delegated by 
the 

organizations 
attended the 

congress 

17,700 
beneficiaries 

from the 
attending 

organizations. 

Ethnic 
minorities in 

Colombia 

Buenos 
Aires, 

Jambaló, 
Toribio, 
Caloto, 
Corinto, 

Miranda and 
Santander de 

Quilichao 
(Cauca) 

Assistance to 
victims and 
Excluded 
Groups. 

33 Human Memory 
Alto Comisionado 

para la Paz 63 persons  
256 public 

officials from 
Presidency 

Citizens of 
Colombia who 
will benefit from 

a peace 
agreement  

 

Support the 
Colombian 

Government’s 
agencies 

34 
Center for Peaceful 
Co-existence in San 

Gil (Santander) 
Alcaldía de San Gil 31,000 users 

of the center 

35,000 
occasional 
users of the 

center. 

70,000 people 
from the 

Guanentina 
Province (19 

municipalities) 

San Gil, 
Santander. 

Support the 
Colombian 

Government’s 
agencies 

35 
Colombia Listens, 
Colombia Walks, 
Colombia Sees  

Presidencia de la 
República 

557 disabled 
persons 

2,228 family 
members 

Freedom of 
mobility and 
decrease of 
visual and 

auditive 
impairness will 

raise 
possibilities for 

income 
generation 

National 

Support to 
Colombian 

Government’s 
Institutions 

36 Radio Program: 
Peace Territories 

Corporación Nuevo 
Arcoiris  

2,000 
persons 

35,000 radio 
listeners in 

Cundinamarca 

2,000,000 radio 
listeners nation 

wide 
National 

Reconciliation 
& Civil Society 
Participation. 

37 
Drawing Contest:  
Walls for Peace 

Center for Peaceful 
Co-existence / IOM 

45 young 
people who 

belong to 
juvenile 

organizations 

40,500 
residents of the 

nearby area 

50,000 
residents in the 

municipality 

Barrancaber
meja 

Strengthening 
civil society’s 

peace 
initiatives. 

38 

Strengthening of 
Peace 

Commissioners 
Offices 

Fundación Social 

30 
departmental 

and 
municipal 

Peace 
Commissione

rs 

450 members 
of the groups of 

influence in 
each 

department 

Residents of 
the 

municipalities 
or departments 

where the 
peace 

commissioners 
perform their 

job 

National 
Support to the 

GOC 
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BENEFICIARIES 
# PROJECT 

IMPLEMENTING 
PARTNER 

DIRECT INDIRECT EXTENDED 
IMPACT 

GEOGRAPHI
CAL 

COVERAGE 
COMPONENT 

39 
Institutional 

Strengthening of 
ASFAMIPAZ 

ASFAMIPAZ 
352 members 

of 
ASFAMIPAZ 

1,760 relatives  

2,000 people 
benefited from 

the 
organization 

work 

National 

Strengthening 
Peace through 
Initiatives from 

the Civil 
Society 

40 

Technical 
Coordination of the 
Children´s Day - 

2003  

Fundación 
Colombiana para el 

Tiempo Libre y la 
Recreación 
FUNLIBRE 

20,000 
children 

10.000 
relatives  

Children in 
general  National 

Strengthening 
civil society’s 

peace 
initiatives 

41 
Landmine 
Observatory  

Presidency of the 
Republic  / IOM  

288 persons 
trained 

450 
funcionarios de 

9 
departamentos  

54,000 people 
equivalent to 

the 30% of the 
population of  9 
departments 

Bolívar, 
Cauca, 

Santander, 
Valle del 
Cauca, 
Chocó, 
Cesar, 
Arauca, 
Norte de 

Santander, 
Casanare. 

Support GOC 
to improve 

participation in 
the peace 
process 

42 
Peace Pedagogy 

and Conflict 
Resolution  

Observatorio para la 
Paz 

260 students 
and 

community 
leaders  

1,000 family 
members of the 

leaders that 
benefit from the 

training  

Communities 
benefited from 
the leader’s 
knowledge in 

solving conflicts 

Bogotá, 
Medellín 

Strengthening 
civil society’s 

peace 
initiatives 

43 

Institutional 
Strengthening for 

the High 
Commissioner for 

Peace Office  

High Commissioner 
for Peace / IOM 

15 public 
Officials from 

the High 
Commissione

r for Peace 
Office  

256 public 
officers from 
Presidency  

Citizens of 
Colombia  National 

Support GOC 
to improve 

participation in 
the peace 
process 

TOTAL 182,098 548,166 12,350,890  
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3.1 Budget Distribution By Department 
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Disbursement by Departments

 
 
The Department that accounts for a greater allocation of resources is Cundinamarca with a total of US$ 
960,083.13, appropriated to Support to GOC to Improve its Participation in the Peace Process and 
Strengthening Peace through Civil Society Organizations.  It is followed by Santander (US$ 502,847.00).  
This can be explained by the two Co-existence Centers (Support GOC to Improve Participation in the Peace 
Process) for which significant resources have been disbursed.  Valle (US$ 370,896.77).  In this case, the 
project being implemented by Vallenpaz (Support Development & Implementation of Peace Models) stands 
out the department of Valle as a big receptor of the Peace Program.   
 
3.2  Budget Distribution By Geographical Region 
 

Budget Distribution by Geographical Region

4%

23%

7%
1%

65%

Amazonía

Oriental

Andina

Atlántica

Pacífica

 
 

As shown in the graph above, the Andean region takes 65% of the Strengthening Peace Program funds.  
The second largest recipient is the Pacific region, being followed by the Amazon, Atlantic and Oriental 
regions.  
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3.3 Budget Distribution By Component 
 

Budget Distribution by Component

37%

26%

17%

20%

Assistance to Victims and Excluded Groups

Support GOC to Improve Participation in the Peace Process

Strengthening Peace through Civil Society Organizations

Support Development & Implementation of Peace Models

 
 
As we can see above, 37% of the budget has been allocated to the Support of the GOC to improve its 
participation in peace and co-existence efforts, with cumulative disbursements of US$1,084,700.  During this 
quarter US$ 291,775.7 were disbursed.  New projects under this component were approved:  Institutional 
Strengthening the Office of the High Commissioner for Peace and Day of the Child (Presidency of the 
Republic) and the Anti-Personal Mines Observa tory (Vice-Presidency of the Republic).  Some other projects 
under this component are:  Colombia Listens, Colombia Walks, Colombia Sees led by the First Lady´s Office 
and the Co-existence Centers of Barrancabermeja, San Gil and San Vicente del Caguán, which 
implementation is also coordinated with the Ministry of Interior and Justice and the High Commissioner for 
Peace Office.    
 
The second largest component in terms of financial investment continues to be the Strengthening Peace 
through Civil Society Organizations (26%), with total disbursements of US$761,496 to date.  Out or which, 
US$397,179.37 were disbursed during this quarter.  A new project under this component was approved: 
Peace Pedagogy and Conflict Resolution Program (Observatorio para la Paz ).  Some other projects under 
this component are:  Congress and Visible Candidates (Universidad de los Andes), Paint Contest: Walls for 
Peace; Youth School for Peace (Instituto Luis Carlos Galán); Private Sector  Research & Perspective on 
Peace Negotiations (Fu ndación Empresarial); Town Meetings (FENACON) and Radio Program, Peace 
Territories (Fundación Arcoiris). 
 
The third largest component in terms of financial investment continues to be the Support to Development 
Projects and the Implementation of Peace Models (20%), with cumulative disbursements of US$572,835.  
Out or which US$144,227.2 were spent during this quarter.  It includes the following projects: Second phase 
of the Community Strengthening for Peace, Recovery and Conflict Resolution (Vallenpaz ); Recovery of 
Social Fabric and Agricultural Development in war-Torn Communities of Cauca (Fundemos); Educational 
and Economic Strengthening for Afro-Colombians (Shadai) and education and Training Program for 
Household Single Mothers (Findes). 
 
 
3.4 Map of Geographical Coverage  
 
The Program has focused its intervention in the departments of Antioquia (23%, 28 municipalities); Cauca 
(11%, 13 municipalities); Santander (8%, 10 municipalities), Huila (7%, 9 municipalities) Caquetá (7%, 8 
municipalities).   These four departments account for 56% of the municipalities covered by the Program 
(139). 
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3.5 Description of New Projects 
 
During this trimester four projects were approved, three of those projects are under the Support to the 
Colombian Government component and one under the Civil Society Strengthening Initiatives component.   
 
3.5.1  Support to the Colombian Government (GOC) 
 

1. Celebration of the Day of the Child (Dia Del Niño).  To support the office of the First Lady of the 
nation an agreement for a total contribution of the Peace Program of US$62,855, was signed with 
the Funlibre Foundation, they will be in charge of giving a new look to this celebration, a different 
perspective than a commercial or business outlook;  in order to decentralize the activities it will be 
the responsibility of each of the first ladies of all of the municipalities and departments to join with 
private companies to structure and offer activities relevant to each of the components of the program 
of the General Plan of Children and Recreation:  Scouting (explorando-ando), Health Promotion 
(saludable-mente), Creating Small Businesses (emprendedora-mente), and Community Participation 
(participando-ando).  

 
2. Strengthening of the Observatory of Anti-personal  Mines.  This project  falls under the Human 

Rights program in the office of the Vice-President of the Republic.  The Observatory is the base of 
the Information System Action against Anti-personal Mines.  This observatory is in charge of 
gathering, systemizing, centralizing and updating all of the information about the subject, and also 
facilitating decision making about prevention, marking, mapmaking, mine removal and attention to 
the victims.   Resources were allocated for a total amount of US$ 110,355. 

 
3. Assistance to the High Commissioner for Peace Office.  This assistance consists of the contracting 

of  experts in negotiations and conflict resolution, who assist the management of the High 
Commissioner, in the creation of special documents or institutional dialogues, and in the engineering 
of a system that would be responsible to the information system in charge of negotiating and 
tabulating the interviews of confidential encounters with people that have been involved the peace 
processes.  The project also provides tickets and expenses to individuals who need to travel to 
complete their activities:  Another component of the project is to provide office supplies and 
purchase computers and software for the information systems.  Resources were allocated for a total 
amount of US$ 51,620. 

 
3.5.2  Support to the Civil Society Peace Initiatives. 
 
This component supports the extension of the Research Project on Education for Peace of the Observatory 
for Peace.  This outreach will be done under the diploma curriculum for Education for Peace.  The academic 
training will be directed at university students and community leaders.  The university diploma will be carried 
out in Bogotá, by the Javeriana University.  The community diploma will be extended outside of Bogota to 
the communities of  Kennedy, Engativa and Ciudad Bolívar.  Resources were allocated for a total amount of 
US$ 76,943. 
 
 
3.6 In Depth Analysis For Specific Projects 
 
3.6.1  Support to the Colombian Government Agencies (Instituto Luis Carlos Galán) 
 
The Luis Carlos Galán Institute for the Development of Democracy was created in 1989, but since 1994 the 
institute has been carrying out projects on the Culture of  Peace and Law,  Institutional Strengthening and 
Democratic Leadership.   
 
In order to realize it’s objective, the institute has been implementing the project of The Leadership School 
“escuela de liderazago” with fifty young adults between sixteen and twenty five years of age who come from 
community five, from the ciudad of Barrancabermeja.  Specifically within the Co-existence Center.   
 
These young people deal with complicated and difficult issues, facing not only economic crises, due to the 
social and political situation, but also due to the armed conflict that exists in the Magdalena Medio area.   
 
Faced with this conflict, it is necessary to develop short and long term educational strategies that stimulate 
the youth to participate in the institutional design of new frameworks of interaction of social and political 
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action.  This is done through designing socialization strategies around  knowledge, democratic values and 
practices that call for a peaceful solution to the conflicts and political and social cohesion.   
 
The project was started in the month of  February with the selection of four tutors who were in charge of 
accompanying the process of the youth.  In March, the invitation was extended to the youth among juvenile 
organizations (identified in a previous study), colleges, universities and churches.  In April training will begin.   
 
This training seeks to develop in the young people capacities for  analysis, deliberation  and management, 
revolving around their democratic institutions and the social and political participation of their community.  
 
By the end of  the project, it is expected that  fifty of the youth will have been sensitized to the importance of 
social cooperation and the peaceful resolution of conflicts, likewise it is expected that the youth will become 
multipliers of the democratic processes  in Barrancabermeja.   
 
 
3.6.2  Support Development Projects and Implementation of Peace Models (Shadai) 
 
The Business and Environmental Corporation Shadai is a NGO founded in 1997, located in the Municipality 
of El Cerrito – Valle del Cauca, it’s objective is to contribute to the integral formation, individual as well as 
collective of Afro-Colombian families, based on the principles of liberty, responsibility, solidarity, participation 
and spirituality. 
 
In order to realize it’s objective, Shadai developed a project hoping to improve the educational and economic 
conditions of two hundred and fifty Afro-Colombian families, who have suffered internal displacement and 
violence that is the product of the armed conflict.    
 
In August of 2020 the municipalities of Cali, Florida, El Cerrito, y Cerrito and Guacari, were selected to 
develop the following activities:  Teaching Reinforcement,  Children’s Schools, Parent’s School, 
Documentation Centers, and the implementation of small productive projects.   
 
The results of each of these activities has been very successful:  The installation of the Documentation 
Center in the six villages, has brought the children and adolescents of the community benefits and room to 
realize their academic goals.  The documentation centers, also have helped the activities of the Program of 
Teaching Reinforcement that has improved the academic achievement of the children and provided tools to 
improve the relationships within the nuclear and social family.  It also has brought psychosocial assistance to 
both the children and parents.  Similarly, the Parent’s School has provided the mothers and fathers with 
room to grow on both personal and family level.  This school reinforces the work being done by the children 
with the goal to create changes of attitude within the family. 
  
On behalf of the Children’s School they are developing a process of training that is both educational and 
vocational to improve the self esteem of the children and improve their relationships with their parents and 
community.  The young people who complete the training will work in the identification and implementation of 
six projects to help improve their family economic situation.   
 
As a result of the implementation of the project we hope to strengthen the nuclear and social  family, by 
empowering and motivating the attendees and showing them a different escape from the economic and 
social crises, therefore preventing the youth from joining in illegal groups.   
 
3.6.3  Strengthening Civil Society Initiatives  (Peace Territories Radio Program) 
 
In the second semester of 2001, a radio program was started in the station of RCN Territorios de Paz, which 
in the first phase reached a significant percentage of the audience in the 859 municipalities where it was 
broadcasted, thanks to the network of regional transmitters.  
 
The program showed the importance of initiative and consolidation in our country, basic principles of a peace 
culture while looking for a political solution to the Colombian armed conflict and the consolidation of the 
strengths of the people in the daily construction  of reconciliation and tranquility.    
 
The Program “Territorios de Paz ”, is in a new phase thanks to the assistance that has come about under a 
signed agreement with the Corporation Nuevo Arco Iris sponsoring the transmission of twenty four programs 
of “Territorios de Paz”, on a weekly basis, with national coverage.     
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The program is broadcasted for the basic channel of the National Radio System, RCN, in the frequency of 
777 AM, reaching 914 municipalities in Colombia.  The objective of this program is to promote, extend and 
strengthen a peace culture that favors a peaceful resolution of the conflicts, the construction of peace and 
the extension of the scope of the application of human rights in Colombia.  Also, looking for an exchange of 
experiences about the positive treatment of the conflicts;  the spread of the strengths of the peace process 
and a tranquility realized by Colombians in all of the county, the education of the listeners in the problems of 
peace and war; the gradual reconstruction and a permanent promise from the Colombian people for peace 
and social justice and the elimination of all forms of violence.   
 
The format of the program is divided in four: 
 
♦ Territory and Peace: dedicated to the analysis of peace within all the national territory, peace initiatives, 

leadership and regional works for peace.  
♦ Peace Current Events:  Dedicated to the analysis of the last events in matters of peace and war.  

Broadcasting of news and peace facts. 
♦ The World of Peace:  Presents the international experience within the scope of a pacific solution to the 

armed conflict; informs on international cooperation on this matter and on international academic 
activities. 

♦ Clip on Human Rights:  Its specific purpose is the education in human rights for those cases where the 
program has not made special reference to the matter.  

 
During this quarter, five programs were developed with the themes alluding to the knowledge of peace and 
focusing on the peace initiatives developed in the different fields.  The themes that were developed were: 
 
The first program “Tarso, Territory of Peace”, was dedicated to the experience of the Municipal Constituent 
Assembly of this municipality, its evolution, teachings and difficulties. 
 
On the occasion of the International Women’s Day the program “Rights of Women” was issued where a 
balance was done on the situation of women rights in Colombia. 
 
In order to analyze the impact of terrorism in the application of human rights and the movement for peace, 
the program “Terrorism and Human Rights” was broadcast with the participation of Senator and ex-
Magistrate of the Constitutional Court, Carlos Gaviria Díaz. 
 
The fourth program made an analysis on the Report of the Office of the United Nations High Commissioner 
for Human Rights in Colombia, and a consideration on the movement for peace and human rights.  
 
The last program during the month of March was in relation to the “Humanitarian Agreement for the 
Liberation of liberty-deprived persons by the guerrilla and incarcerated guerrilla-men”.  It presented a view of 
the social organizations, the human rights organizations and the movement for peace, on the possibility of a 
humanitarian agreement for the liberation of liberty-deprived persons held by the guerrilla and imprisoned 
guerrilla-men.  In this program participated the president of ASFAMIPAZ with the counsel of Carlos Vicente 
de Roux of Fundación Social, both organizations having projects of the Program of Peace.  

 
All of the programs counted on the participation of persons with considerable experience and knowledge in 
the theme, among those are: Antonio Sanguino of the newspaper El Tiempo, Michael, Floring of the Office of 
the United Nations High Commissioner for Human Rights in Colombia;  Carlos Gaviria, ex-magistrate and 
Senator of the Republic of Colombia and Angelino Garzón, member of the Exploratory Commission for 
potential peace dialogs with the FARC. 
 
The broadcasting of  the program has reached a significant rating of 3.6 points, equivalent to 168,378 homes 
in Colombian cities, without including the registration of the listeners in the rural areas.   
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4 PUBLICATIONS AND VIDEOS 
 
The publications and videos listed in the table below have been sponsored by the Program: 

 
 

PUBLICATIONS 
 

AUTHOR TITLE DESCRIPTION TABLE OF CONTENTS # 
PAGES  

LANGUAGE YEAR 

• Presentación 
• Quienes somos 
• Quienes son nuestros        

socios  
• Como estamos 

organizados 
• En que campos 

construimos 
• En donde estamos cual es 

nuestra razón de ser 
• Como queremos llegar a 

ser 
• Que proponemos 
• Que valores guían nuestra 

acción 
• Para quien y con quien 

trabajamos 
• Con que contamos 
• Que ofrecemos 
• Como trabajar con nosotros  

CCONG 

Portafolios de 
presentación de las 
Federaciones del 

Meta, Federación de 
Quindío, Federación 

del Choco, 
Federación de 
Santander y 

Fundación para el 
desarrollo del 

Magdalena Medio 

Con el fin de poder 
realizar cabildeo, 
para consecución 

de recursos 

• Como saber de nosotros  

15 
paginas 

por 
portafolio 

Español 2002 

CONFEPAZ Discapacidad por 
Guerra en Antioquia 

Estudio 
Descriptivo. El 
objetivo de la 

publicación es la 
de dar a conocer 

las consecuencias 
psicológicas y 
sociales de la 

discapacidad por 
guerra en 

exmilitares, 
reinsertados y 

civiles de 
Antioquia. 

• Objetivos  
• Marco conceptual 
• Método de estudio 
• Descripción y análisis de 

resultados 
• Memoria del foro sobre 

discapacidad en 
Antioquia 

• Parámetros para una 
propuesta de 
intervención 

• Anexos. 

71 Español 2002 

CONFEPAZ 

Trastorno por Estrés 
Postraumático 
asociado a la 

discapacidad por 
guerra 

Estudio 
Descriptivo. El 
objetivo de la 

publicación es la 
de dar a conocer 
las causas , el 

tratamiento y las 
terapias para tratar 

el Trastorno por 
Estrés 

Postraumático 
asociado a la 

discapacidad por 
guerra, en una 
aproximación al 

caso colombiano. 

•   Marco conceptual del 
Trastorno por Estrés 
Postraumático 

•   Discapacidad por guerra y 
Trastorno por Estrés 
Postraumático 

•   Tratamiento psicológico del 
Trastorno por Estrés 
Postraumático en personas 
con discapacidad por guerra. 

•   Farmacoterapia del 
Trastorno por Estrés 
Postraumático 

•  Terapias alternativas en el 
tratamiento del Trastorno por 
Estrés Postraumático 

•  Anexos. 

72 Español 2003 
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AUTHOR TITLE DESCRIPTION TABLE OF CONTENTS # 
PAGES  

LANGUAGE YEAR 

• Que son las minas 
terrestres? 

• Que son las espoletas? 
• Como identificar un campo 

minado? 
• Que hacer en caso de 

encontrar un campo 
minado? 

• Como señalizar un campo 
minado? 

• Que es el desminado 
humanitario? 

• Que hacer en caso de 
encontrar municiones sin 
estallar? 

CONFEPAZ 
Kit de prevención de 
accidente con minas 

antipersonales. 

Cartillas 
educativas 

dirigidas a los 
habitantes en 

zonas con campos 
minados para 

prevenir 
accidentes con 

minas 
antipersonales. 

• Como realizar la 
capacitación a nivel 
comunitario? 

8 cartillas  
64 

páginas 
Español 2003 

Congreso 
Visible. 

Universidad 
de los Andes 

Conociendo y 
evaluando el 

Congreso de la 
República 

Conceptos 
elementales sobre 
el funcionamiento 
y estructura del 

congreso 

• El Congreso de la república 
en la mira de todos  

• Conociendo el Congreso de 
la República 

• Evaluando el congreso 
• Conclusiones 

32 Español 2002 

SHADAI Informativo No. 1 
Boletín mensual 

de la organización 

• Los jóvenes vivieron una 
gran semana 

• La familia prioridad para 
Shadai 

• Bibliotecas al alcance de 
todos 

• Los jóvenes tienen su 
escuela 

12 Español 2002 

Observatorio 
para la Paz 

Proyecto Pedagogía 
de paz y resolución 

de conflictos 

Aportes para una 
pedagogía para la 

paz 

• Pedagogía y comunidad 
• Sentidos, conceptos y 

reconocimiento de la paz 
en la historia 

• Ética y paz 
• Poder para y desde la paz 
• Empresa economía y paz 
• Justicia 
• Reconstrucción de vínculos 

y reconciliación 

167 Español 2002 

• Qué son los Cabildos 
Abiertos  

• Antecedentes históricos  
• Cabildos abiertos, 

escenarios de convivencia. 
• Marco constitucional, legal 

y procedimientos para la 
convocatoria a cabildos 
abiertos. 

• Temas de que se puede 
ocupar el cabildo. 

• Cabildos y movimientos de 
paz. 

FENACON 
Cabildo Abierto. 

Participación Local. 

Cartilla 
pedagógica sobre 

los cabildos 
abiertos. 

• Reunión nacional de 
cabildantes. 

13 Español 2002 
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AUTHOR TITLE DESCRIPTION TABLE OF CONTENTS # 
PAGES  

LANGUAGE YEAR 

HUMANIZAR 
Participación de las 

mujeres en procesos 
de paz 

Módulos 
pedagógicos para 
la construcción de 
democracia con 
equidad social y 

de género. 

• Presentación 
• Objetivos 
• Propuesta metodológica y 

conceptual. 
• Propuesta pedagógica 
• Módulo 1. Coyuntura 

Política 
• Módulo 2. Las mujeres, la 

guerra y la paz. 
• Módulo 3. Gestión política 

de las mujeres en la 
negociación del conflicto 
armado. 

• Módulo 4. Construcción de 
agenda de paz y de país 
desde las mujeres. 

76 Español 2003 

• Presentación 
• Contexto 
• I. Identidades y 

subjetividad, proyecto de 
vida personal y 
organizativa. 

• II. Derechos Humanos de 
las mujeres. 

• III. Ciudadanías, 
democracia, Estado y 
globalización. 

HUMANIZAR 

El tiempo contra las 
mujeres, debates 

feministas para una 
agenda de paz. 

Agenda de paz 
con perspectiva de 

género. 

• IV. Historia de las mujeres. 

300 Español 2003 

 
 
 
 

VIDEOS 
 

NOMBRE AUTORES TEMAS LENGUAJE AÑO 

Sumas y Restas Ducha Fría 
Producciones 

Narcotráfico 
Violencia urbana 

Español 2001 

“La decisión de San 
Mateo” 

Observatorio para 
la Paz 

Reinserción 
Resistencia Civil Español 2001 

“Crónicas de Paz” Con Fe Paz Discapacidad por guerra Español 2002 
“Prevención de 

accidentes con minas 
antipersonales” 

Con Fe Paz 
Documental informativo y educativo 
para prevenir accidentes con minas 

antipersonales 
Español 2003 

“Lesiones de guerra, 
lecciones de vida” 

Amigos de los 
Limitados Físicos  

Discapacidad 
Recuperación física y emocional 

Español / 
Inglés 2002 

Presentación 
Programa de Paz 

OIM Presentación de los proyectos 
financiados en el programa de paz.  

Español / 
Inglés 

2002 

Centro de Convivencia 
Ciudadana de 

Barrancabermeja 
OIM 

Recuento histórico de la 
construcción e inauguración del 

Centro de Convivencia Ciudadana 
de Barrancabermeja. 

Español 2003  
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5 FINANCIAL DATA 
 
By March 30, 2003, Obligations for 
approved projects totaled US$ 
4,252,835, representing 83% of the 
Peace Grants Fund, with a remainder 
of US$852,271.  Also, cumulative 
disbursements of US$ 2,905,147.68 
have been made to approved projects, 
with a remainder of US$1,347,687.32 
of unliquidated obligations (pending 
receipt by IOM of activity and financial 
reports from sub-grantees and 
contractors).  During this quarter U$ 
248,152 were obligated and 
U$762,109 were disbursed. 
 

 
5.1 Disbursement by Project 
  
The status of the disbursements by project can be seen in chart below: 
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5.2 Financial Table 
 
The status of budgetary implementation of each sub-grant is included in the table below: 
 

# Project Title Implemented By  Contribution 
Peace Program 

Total Project 
Budget 

Disbursement 
Status as of 

31/03/2003 (by 
IOM) 

1 
Community Strengthening for Peace, 

Recovery and Conflict Resolution Vallenpaz 238,919 1,850,690 235,242 

1A  
Second Phase of the Project: Community 
Strengthening for Peace, Recovery and 

Conflict Resolution 
Vallenpaz 338,961 656,995 130,278 

2 
Strengthening of Colombian Confederation of 

NGOs Ccong 122,394 176,774 117,628 

3 Reconciliation through Assistance for Victims 
of Conflict in Magdalena Medio Comisión Vida y Paz 86,121 126,496 78,512 

4 
Sumas y Restas: Movie on the Personal and 

Societal Dangers of the Drug Trade 
Ducha Fría 

Producciones 52,015 1,108,367 52,015 

5 Strengthening the Office of the High 
Commissioner for Peace 

IOM 105,978 105978 105,978 

5(A) Systematization for Easy Reference of Peace 
Processes in Colombia 

IOM 34,490 -- 34,490 

5(B) Capacity-building in Communications & 
Information Technology  

IOM 49,971 -- 49,971 

5(C) Sub-contracts to specialized consultants IOM 21,517 -- 21,517 

6 
Peace & Negotiation Training at the 
University and Community Levels 

Confecámaras & 
Observatorio Para La 

Paz 
92,461 123,213 90,350 

7 Media Professionalization Research Project 
and Journalism Website 

Medios para la Paz 109,349 130,966 102,730 

8 
Construction of a Gender-Focused Proposal 

for Peace Negotiations Humanizar  86,888 96,445 82,063 

9 
La Decisión de San Mateo: Movie on 

Demobilization and Reintegration 
Experiences 

Observatorio para la 
Paz 

25,646 128,658 25,646 

10 
Institutional Strengthening of CONFEPAZ 

and Research Project on War -Handicapped 
Persons 

Confepaz 82,431 88,067 82,429 

10A 
Research, Dissemination and Attention 
Project on War-Handicapped Persons. Confepaz 124,971 124,971 87,617 

11 
Virtual Library and Research Center on 

Ethnic Minorities & Human Rights Fundación Hemera 53,070 68,923 51,349 

12 Voto Visible: Website on congressional and 
presidential candidates  

Revista Semana & 
Transparencia por 

Colombia 
42,924 48,283 41,353 

13 Community Strengthening for Development, 
Indigenous Culture and Conflict Resolution 

Embera Katio 22,007 23,507 21,009 

14 
Entrepreneurial and Psychosocial Support to 

War-handicapped Persons 
Fundación Amigos de 
los Limitados Físicos 52,178 73,781 49,514 

15 Congress & Visible Candidates  Universidad de Los 
Andes  65,470 105,902 60,165 

16 Private Sector Research & Perspective on 
Peace Negotiations 

Fundación Empresarial 103,569 221,943 101,901 

17 
Education and Recreation Centres for 

Children in High- Conflict Zones, Ludotecas 
Naves 

Corporación Día del 
Niño 169,708 372,876 151,283 
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# Project Title Implemented By  Contribution 
Peace Program 

Total Project 
Budget 

Disbursement 
Status as of 

31/03/2003 (by 
IOM) 

18 Forum: Democratic Culture 
Universidad Sergio 

Arboleda 38,942 68440 38,649 

19 Support to the Activities of OFP 
Organización Femenina 

Popular 97,974 104,192 95,200 

20 
Center for Peaceful Co-Existence 

Barrancabermeja 
Alcaldía de 

Barrancabermeja 256,000 360,342 249,938 

20A 
Library for  the Center for Peaceful Co-

Existence Barrancabermeja Fundalectura 33,582 33,582 32,353 

21 
Recovery of Social Fabric and Agricultural 
Development in War-Torn Communities of 

Cauca 
Fundemos 55,163 62,332 50,921 

22 
Land and Conflict in Eastern Antioquia – 

Research and Action Pilot 
Corporación Jurídica 

Libertad 51,090 78,298 15,152 

23 Co-existence Center of San Vicente del 
Caguán 

Alcaldía de San Vicente 
del Caguán 

287,028 323,010 152,287 

24 International Seminar on Negotiation and 
Reintegration of Ex – Combatants 

Red de Mujeres 
Excombatientes 

17,087 17,087 17,087 

25 Culture declares peace to Colombia Fomcultura 22,594 50,172 22,081 

26 Educational and Economic Strengthening for 
Afro-Colombians Shadai 96,535 107,414 57,997 

27 Education and Training Program for 
Household Single Mothers 

Findes 61,159 71,007 19,884 

28 “Ten years of Perseverance" Red Departamental 15,007 17,582 10,909 

29 Chocó also belongs to Colombia Hemera 34,999 41,425 34,837 

30 
Democratic Participation Alternatives for 

Municipal Government Fenacón 63,356 70,174 59,366 

31 Youth School for Peace 
Instituto Luis Carlos 

Galán 95,858 100,708 26,930 

32 
Regional Indigenous Assembly in North 

Cauca 
Cabildos Indígenas del 

Cauca 32,369 52,745 32,369 

33 Human Memory 
Alto Comisionado para 

la Paz 51,620 55,120 14,328 

34 
Center for Peaceful Co-existence in San Gil 

(Santander) 
Alcaldía de San Gil 256,520 389,464 71,601 

35 
Colombia listens, Colombia walks, Colombia 

sees 
Presidencia de la 

República 149,968 149,968 101,378 

36 Radio Program: Peace Territories Corporación Nuevo 
Arcoiris 

43,200 53,018 20,601 

37 Paint Contest: Walls for Peace Concurso de Pintura 3,274 3,274 2,126 

38 
Strengthening of departmental peace 

commissioner offices Fundación Social 119,780 136,980 49,971 

39 Asfamipaz Institutional Strengthening Asfamipaz 44,517 46,749 5,734 

40 
Technical Coordination of the Child´s and 

Recreation Day 2003 Funlibre 62,855 66,876 29,936 

41 Anti-personnel Mine Observatory  
Vicepresidencia de la 

República 110,355 172,151 -- 

42 
Peace Pedagogy and Conflict Resolution 

Program  

Corporación 
Observatorio para la 

Paz 
76,943 87,112 26,269 

43 
Institutional Strengthening of the High 

Commissioner for Peace  

Oficina del Alto 
Comisionado para la 

Paz 
100,000 100,000 184 

Total  4,252,835 8,452,057 2,905,148 
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6 EIGHT QUARTER ACTION PLAN  
 
The following activities will be carried out in the next quarter to ensure a successful implementation of the 
second phase of the Peace Program. 
 
6.1 Support to the GOC to improve its participation in the peace and co-existence efforts 
 
6.1.1 Construction and development of community and co-existence projects  
 

1. Strengthen the administrative and technical coordination with the Ministry of Interior and Justice and 
the High Commissioner for Peace. 

2. Carry out the coordination with local authorities of the municipalities of Aguachica, Magangué, 
Ocaña and Cantagallo for the construction of the Centers 

3. Support the Ministry of Interior and Justice and the High Commissioner for Peace Office to develop 
the conceptualization of the Co-existence Centers, as well as the guidelines for its opening and 
monitoring. 

4. Develop a baseline of the community where the centers will be delivering services.  This should be 
based on a preliminary technical diagnose that will establish the main necessities of the community.  

5. Launch awareness raising campaigns of the services that will be delivered by the centers of San Gil 
and San Vicente del Caguán 

6. Inaugurate and perform a formal delivery of the Co-existence center of San Vicente, to the local 
authorities. 

7. Start the accompaniment of the Center of San Vicente to ensure the adequate delivery of the 
services  

8. Start the bidding and tender processes for the centers of Aguachica, Magangué, Ocaña and 
Cantagallo. 

 
6.1.2  Support to the Office of the High Commissioner for Peace 
 

1. Provide technical assistance to the High Commissioner for Peace Office to support the formulation of 
new projects 

2. Support the Office in selection process of the municipalities that will benefit from the Projects of Self-
Determination, Community Radio Stations and Local Peace Commissioners. 

 
6.1.3 Support  to the First Lady´s Office 
 

1. Support projects prioritized by the First lady.  Especially those related to the assistance of victims of 
the conflict.   

2. Coordinate support for the First Lady´s Office through civil society organizations  
 

6.2 Extension proposal to be presented to USAID for an increase in budget and time 
 

1. Coordinate and gather information from the GOC potential counterparts (especially the High 
Commissioner for Peace office and the Ministry of Interior and Justice) 

2. Coordinate synergies with other USAID Democracy implementing partners  
3. Research potential areas of work to strengthening peace in Colombia through civil society 

organizations 
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ANNEX # 2 
PROJECT CARDS 



  001A 
Title: Second Phase of the Project for  

the Social Organization 
Strengthening to Recover 
Peace and Coexistence. 

Coverage: Cauca, Valle del Cauca. 

Strategy: Development and 
Implementation of Peace 
Models 

Duration: 12 Months. 

Direct Beneficiaries: 1,262 families of small farm 
owners (6,310 persons). 

Indirect Bens: 18,000 

Extended Impact: 25,240 persons Total Budget: US $656,995 
Program Contribution: US $338,961 Disbursement: US $130,278 
Implementing Agency: VALLENPAZ. Other Partners:  
 
Description & Status: (On going) 
 
This  second phase of the project was proposed to USAID by VALLENPAZ, an NGO founded in 1999 and dedicated to 
working with war-affected populations in the departments of Valle del Cauca and Cauca, primarily through community-led 
organization and agricultural development.  The central idea of this project, like others designed in a similar manner, is to 
recover the social fabric of communities affected by conflict, thereby promoting peace through development. 
 
During this quarter comprised between January and March of 2003, VallenPaz has carried out the following activities: 
In the zones of Jamundi, Buenos Aires and Pance training was started to strengthen the organization, improve  production, 
and marketing, work groups were established in the commercial and productive component.  1594 persons attended this 
training.   
Similarly, the project promoted  the participation of the families in Buenos Aires and Jamundi en Expo – Ambiental, where, 
the communities are using organic processing and clean agriculture.  This activity took place between April 6 th  to 9th in the 
city of Cali.  20 families participated in the event as exhibitors. 
Additionally meetings were held with the Corporacion Autonoma Regional del Valle del Cauca (CVC), The National Parks 
and the Secretary of Agriculture to establish the criteria necessary for productive development in these zones. 
In the rural Zone of Cali (Felida, Pichinde and La Virginia) an inventory of the existing organizations in the zone was carried 
out,  they selected 11 organizations to start the process of strengthening. 
Along with the completion of the inventory, they started the training in community development, project development and 
project administration,  production techniques and environmental conservation.  In these trainings 641 people participated.  
During the development of the training they also established the criteria for the creation of a farmers market on the road to 
the coast at kilometer 18.  The inauguration of this project will be  on April 16.  250 families associated with the project will 
participate in the farmers market . 

 



 
 002 
Title: Strengthening of the Colombian 

Confederation of NGOs. 
(CCONG) 

Coverage: Chocó, Meta, Santander, Magdalena 
Medio & Quindío. 

Strategy: Civil Society Participation. Duration: 7 Months. 
Direct Beneficiaries: 250 NGO Workers. Indirect Bens: 2,000 Database Users. 
Extended Impact: 10,000 beneficiaries of CCONG 

projects. 
Total Budget: US $176,774 

Program Contribution: US $122,394 Disbursement: US $117,628 
Implementing Agency: CCONG Other Partners: Corpometa & Asopetrol. 
 
Description & Status: (Completed) 
 
Since its creation in 1989, the Colombian Confederation of NGOs has grown in membership and currently represents 11 
departmental federations comprised of 54% of all Colombian NGOs dedicated to social development issues. This project 
aims to build the capacity of CCONG to provide real benefits to its members in terms of networking and fundraising support. 
CCONG is working with 5 regional federations to increase cooperation among NGOs specialized in peace promotion, build a 
database of NGO projects and pending (un-financed) proposals and create a data bank of successful projects in peace 
promotion by the participating NGOs. One important foreseen result of CCONG’s activities is to improve coordination 
between government and civil society by enhancing a practical working relationship with the “Employment in Action” program 
financed under Plan Colombia. 
 
During the last quarter of the project’s implementation, the following activities were performed: 
 
♦ A Public Communication workshop given to federations, identified: a) The need to work on the NGOs identity  and the 

CCONG network, b)  Defined an strategic communications plan inside the CCONG.  13 delegates from 6 federations 
participated in the project. 

♦ The Round Tables and Subject Matter Networks workshop was attended by 15 delegates from 8 federations of 
Colombia. The workshop provided Federations conceptual and practical tools that will allow them to design participation 
spaces of NGOs as networks and round tables. 

♦ Accompaniment workshop to support the creation of the NGOs Federation for the Magdalena Medio. The Federation’s 
bylaws and regulations were reviewed and adjusted, management processes and guidelines were identified in order to 
prepare a work plan. The Federation was registered in the Chamber of Commerce of the municipality of 
Barrancabermeja. 

 
Nine new presentations of the Projects Bank were carried out: 
• To the NGOs associated with CCONG (Federación de ONGs de Antioquia; PROCALI (Red de ONG de Cali y Valle del 

Cauca-; Federación de ONGs de Bogotá y Cundinamarca; La ONG Opción Colombia; Fundación Social and El Minuto 
de Dios). 

♦ At the Projects International Seminar called by the National Planning Department.   400 people participated.  Among 
them, GOC, NGOs, and Cooperation Agencies officers. 

♦ In the Civil Society Institutional Strengthening Seminar and the Impact Alliance Meeting held in Peru.  Several  NGOs 
from countries such as Mexico, Ecuador, Brazil, Chile, South Africa, USA and Peru attended. 

♦ To the Social Solidarity Network for the micro credit issue on income generation projects with displaced persons. 
♦ To the Social Security and Labor Ministry and Employment Directorate of the National Learning Service (SENA) for 

work adjustment of officers who will be removed from public agencies. 
♦ To the National Administrative Department of Solidarity Economics (DANSOCIAL) aimed at developing an alliance to 

submit a joint project on registering organizations of the civil society.. 
♦ To the Colombian Association of International Cooperation (ACCI).  That is where the interest arose to support the 

CCONG in designing and starting-up a cooperation system among NGOs. 
♦ With the Vice-Presidency of the Republic to jointly explore the issue of democratic security.  
The Colombian Family Welfare Institute (ICBF) to explore the possibility of developing work proposals. 

 



 
 003 
Title: Reconciliation through Assistance to 

Victims of Conflict in the Magdalena 
Medio Region. 

Coverage Magdalena Medio. 

Strategy: Reconciliation & Assistance to Victims. Duration 12 Months. 
Direct Beneficiaries: 1,000 persons in beneficiary families. Indirect Bens: 4,000 people 
Extended Impact: 2,500 persons in beneficiary 

communities. 
Total Budget: US $126,496 

Program Contribution: US $86,121 Disbursement: US $78,512 
Implementing Agency: Comisión Vida y Paz - Diócesis de 

Barrancabermeja. 
Other Partners:  

 
Description & Status: (Ongoing) 
 
This project aims to promote reconciliation at the local level by providing directed assistance to victims of conflict. The 
Dioceses of Barrancabermeja of the Catholic Church proposed that its social action branch, the Comision Vida y Paz, 
manage the project. The Comision began working in the Magdalena Medio region in human rights and grassroots 
development projects in 1994 and has carried out projects in civic education, legal aid, conflict negotiation and 
systematization of peace initiatives. As part of the IOM-supported project, the Comision requested the assistance of the 
Peace Program to assist 100 vulnerable families who have been victimized by the conflict through the loss of a family 
member or other gross violations to human rights.  These 100 families, selected on a case-by-case basis, will be given 
psychosocial and/or legal assistance  (when necessary) and assisted in the establishment of small productive projects. 
 
During the quarter comprised between January and March, the Comisión Vida y Paz  performed the following activities: 
 
Psychosocial Attention:  During the quarter individual assistance was given to 9 persons who were close to closing their 
case.  In all 180 cases were treated where the individuals attended both individual and group sessions.  One of the 
beneficiaries of the program gave the following testimony  “starting the process of psychosocial attention, which was very 
good for me, well I arrived in very bad physical, spiritual and psychological condition but in the process I started to feel better 
and see life differently, with a willingness to fight for my other children, since the violence took away my oldest son“ 
 
Legal Assistance:  During this quarter 5 new cases were received and 21 cases are being followed pending a solution.  
During the implementation of the project , 67 families were assisted.  In some cases the situation of the beneficiaries has not 
yet been resolved, therefore continued assistance is being provided.  Legal assistance was given to resolve situations such 
as the right to appeal and assistance in receiving the pension of an expired spouse.   
 
Support to Small Income Generation Projects:    With the development of this project, support was provided to 60 families 
(120 individuals) who upon completion of the psychosocial process and the business and accounting training received a 
credit to start a new small business or for the strengthening of a business that previously existed.  The projects most 
frequently approved were small businesses, farmers markets, poultry and seafood markets, and clothing manufacturing.  
The help given to sixty families was distributed in the following manner:  in Yondo (17), Barrancabermeja (23), Puerto 
Wilches (14), and the Sabana de Torres (6). 
 
The project was completed in March 2003. 

 



 
 005 
Title: Strengthening the Office of the 

High Commissioner for Peace. 
Coverage: National. 

Strategy: As above Duration: 11 months. 
Direct Beneficiaries: 60 Public Officials. Indirect Bens: 5,000 Persons involved in Peace 

Process; 2,000 users of Ideas para la 
Paz database. 

Extended Impact: Colombia. Total Budget: US $105,978 
Program Contribution: US $105,978 Disbursement: US $105,978 
Implementing Agency: Various, including direct 

implementation by IOM. 
Other Partners:  

 
Description & Status: (Completed) 
 
During this quarter, this project focused on the ongoing activities of Ideas para la Paz database design.  In order to feed the 
information system there were 154 information sources consulted.  Among them, official documents from the GOC, 
documents drafted by entities from  both the public and the private sector, national and international newspapers and 
documents drafted by insurgent groups. Currently there are 8,955 records (2,848 bibliographic references; 4,975 Official 
Documents; 189 from the National press and 943 from the International press).   
 
Jointly with the Office of the High Commissioner, there were subject matter reports submitted, whose purpose was to 
summarize the information contained in the information system. The subject matters on the reports were the following: 
 
♦ Organization of Government, commissions and office structures, which were created throughout the years in order to 

manage the negotiation process and which have served to support, back up or decide on relevant aspects regarding 
peace negotiations since 1980. 

♦ A chronological recount of important milestones – peace and war actions – occurred in parallel to the development of 
peace and negotiation structures and the work fulfilled by them.   

♦ Collection of negotiation subject matter agendas presented by different governments in the various peace processes 
and the insurgent groups that have been involved in such peace processes. 

♦ Documentation on the position that the United States Government had before the peace process of the Andrés 
Pastrana government. 

♦ Humanitarian Exchange, which gave rise to 150 documents regarding this issue.  
 
The project was concluded on November and the results were submitted to the Office of the High Commissioner for Peace 
and Coexistence. 

 



 
 007 
Title: Media Professionalization, 

Research Project and 
Journalism Website. 

Coverage: Bogotá; Antioquia, Caquetá, Valle del 
Cauca, Santander, Nariño & Córdoba. 

Strategy: Civil Society Participation. Duration: 11 months. 
Direct Beneficiaries: 2,500 Journalists and regular 

Web Site users. 
Indirect Bens: 5,000 occasional Web Site users. 

Extended Impact: Journalists in Colombia. Total Budget: US $130,966 
Program Contribution: US $109,349 Disbursement: US $102,719 
Implementing Agency: Medios para la Paz. Other Partners: National and Regional Media. 
 
Description & Status: (On going) 
 
This project is a follow-up to a pilot initially financed by the USAID Office of Transition Initiatives in early 2001. It is centered on the 
role of journalism in Colombia. The project is comprised of two components.  I)  continuation of the Web Site design, installed with 
OTI funds, which includes links and press briefs on conflict and peace in Colombia, tools for better journalism and an interactive 
forum in which journalists can request practical advice and ii)  a research project, designed around the hypothesis that the murders 
and threats faced by journalists in Colombia – particularly in the field – can be averted to a large extent by better practices by the 
journalists themselves. The research and its dissemination to press managers and writers will focus on the departments of 
Cundinamarca, Caquetá, Antioquia, Valle del Cauca, Santander, Nariño and Córdoba.  Web site , www.mediosparalapaz.org 
 
Once the Web Site was redesigned, the page was divided into three sections: 1) Institutional Section: it has the entity’s information, 
the work lines and the publications drafted by them. 2) Working tools: This section provides access to journalist consultancy offered 
by Medios para la Paz, the dictionary to break up a word, journalistic practice recommendations, the Media Network for Peace and 
Keys about Colombia), which contains a wide Colombian context in issues related to conflict and peace and 3) Navigation tools: In 
this section there is a map of the page, chat, forums and contacts. 

During the past quarter there were 1,000 hits recorded to the page.  50% of these hits, were interested on the Colombian armed 
conflict and entered the section “Keys Issues about Colombia” where they were guided to the sections on war victims, drugs, 
conflict and peace efforts.  30% of them were interested on journalistic development within the conflict, and they look for the section 
“Recommendations for Journalistic Practice”.  20% were specifically interested on the institution, its activities, publications, and they 
consulted the section  “who we are”.  During this period there were 32 inquiries through the editor’s mail, 60% of which were made 
by students and 36 were institutional messages related to the web site. 

Research was completed on December. There were a series of suggestions made for promoting strategic teaching, by using 
different learning spaces and exchange of experiences in order to reduce risk conditions and aim for a more responsible journalism.  
This research allowed to identify a series of practices in reporters, directors, editors, editorial chiefs, and media managers, who 
increase the risk of reporters who work on the information delivered to the public.   

Within the research’s conclusions, we can highlight the following:  
♦ Lack of training and promotion for in depth subject matter and personal protection. Companies do not adopt security measures 

before risk situations and threats to reporters. 
♦ On many occasions, the same management team is the one that places reporters at risk, with excessive orders due to the 

pressure for the exclusive story, ignorance regarding the area and the conflict’s conditions. 
♦ The journalists who were interviewed feel pressured or intimidated by the players of the conflict. The main consequence of his 

situation is self-censorship that is present in all regions that were visited, since the players of the conflict impose conditions to 
reporters on the news production stage; they do not allow free access to areas; they demand publication of a determined 
information, they pretend to impose a determined use of the language, and they aim to line up reporters into a side. 

♦ Lack of enough time, absence of illegal armed groups spokesmen, lack of credibility regarding military forces, sympathy 
generated by some members of the communities and impossibility of moving to the areas, do not allow the information to be 
verified by journalists. 

 
However, and despite all these difficulties, lately a reflection process was started, which has allowed to improve communication 
channels among media directors and correspondents. This allows to consider the journalist opinion at the time news reports are 
changed and thus decreases the risk factors that could arise upon changing the sense of the information. 
This project will end next quarter by submitting the results to the media, media directors, and universities in each of the cities where 
the interview was conducted: Bogotá, Cali, Medellín, Florencia, Montería, Bucaramanga and Pasto. The last activity of the project, 
was the presentation of the results of the investigation before the directors and journalists in the communication media and to the 
students and professors of the Social Communication departments of the different universities of the country. 
 
An extension in time and budget was approved for the design of a poster with the same results. 

 



 
 010 A 
Title: Research, Dissemination and 

Attention to War-Handicapped 
Persons. 

Coverage: Santander and North of Santander. 

Strategy: Reconciliation & Assistance to 
Victims. 

Duration: 12 Months. 

Direct Beneficiaries: 1,000 present & projected 
members  

Indirect Bens: 4,000 persons assisted in follow-up 
activities. 

Extended Impact: War-handicapped population of 
Santander and Norte de 
Santander. 

Total Budget: US $124,971 

Program Contribution: US $124,971 Disbursement: US $87,617 
Implementing Agency: CONFEPAZ. Other Partners: Fundación Amigos de los Limitados 

Físicos. 
 
Description & Status (Ongoing): 
 
CONFEPAZ is an organization comprised of ex – military and guerrilla combatants who were handicapped while engaged in 
the conflict. This project has the following components : i) design and distribution of the accident prevention kit against mines, 
ii) production and distribution of a video on accident prevention against mines; iii) production and distribution of a video on 
posttraumatic stress disturbance and iv) preparation of a posttraumatic stress study of disabled persons and their families 
caused by the war. 
 
The activities programmed to develop during the period between January and March of 2003 are behind schedule, due to 
administrative problems developed in ConFePaz that prevented OIM from allocating the funds in the established times.  To 
resolve these problems, OIM carried out a technical and financial audit to  clear up the existing situation, such as the loss of 
the accounting system and the delays in payment of services, rent and honorariums.  At the start of the audit there was a 
meeting with the board of directors of Con Fe Paz.  An agreement was established on how to solve the problems that were 
found and upon completion of the meeting the decisions were ratified by the board of directors.   
 
The activities that were completed in the four components are the following: 
1. Creation of a prevention KIT for accident prevention against anti-personal mines:  The final corrections to the KIT were 

made and an impression of the KIT was sent on March 12  This will be distributed in April  
2. The accident prevention video for anti-personal mines was produced, in the month of March.   300 copies were made.  

These videos were distributed to universities, mayors, and non government organizations located in zones where the 
presence of mines have been detected.   

2. The video of post traumatic stress is in the editing stage, it should be finished around the middle of May.  300 copies will 
be made.  They will be distributed to the companies who treat individuals with post traumatic stress associated with the 
war.   

3. The study of post traumatic stress associated with the disablement due to the war has been completed, and in the 
month of April we will begin to distribute 1000 printed copies. 

The investigation  of the Disablement for the War in Santander and North Santander is completed, and the statistical 
analysis of the research of the ex-military, ex guerilllas and citizens who are disabled by the war in these departments is 
being completed.  In total  300 interviews were conducted.  

 



 
 017 
Title: Education and Recreation 

Centers for Children in High-
Conflict Zones (Ludotecas-
Naves). 

Coverage: Bogotá. 

Strategy: Peace Initiatives. Duration: 8 months. 
Direct Beneficiaries: 80 Recreation Specialists Indirect Bens: 70,000 children users of the 

Ludotecas. 
Extended Impact: 140,000 parents Total Budget: US $372,876 
Program Contribution: US $169,708 Disbursement: US $151,283 
Implementing Agency: Corporación Día del Niño. Other Partners:  
 
Description & Status: (Completed) 
 
The Corporación Día del Niño, an NGO dedicated to channeling private and public sector resources to educational programs 
for highly vulnerable children and youths, requested financial assistance from the Strengthening Peace Program to improve 
an ongoing project called: “Ludotecas Naves” (Toy Libraries). The so-called Ludotecas are cultural and recreational centers 
for children, located mostly in poor and isolated municipalities, which offer little in the way of productive uses of free-time to 
their resident minors. Specifically, the budget for this project is earmarked for two components: First, training of the 
Ludoteca’s facilitators as a means of improving the creativity and pedagogic quality of the services offered to the program’s 
more than 70,000 direct beneficiaries (regular users of the “Ludotecas”), and second, the systematic compilation of 
experiences, methodology, institutional coordination, results and lessons learned in the “Ludotecas”. 
 
In the Ludotecas training component, there were visits made to evaluate “Ludotecas” administration and development. This 
quarter there were 46 visits conducted to 36 toy libraries, for a cumulative total of 68 visits to 46 toy libraries in the national 
territory.   
 
From November  3 to 11, the Sixth National Meeting of Ludotecas  was held. 67 recreational  specialists participated from 49 
Ludotecas (29 Departments). Just like in all prior Meetings, it contemplated a program aimed at developing and 
strengthening recreational specialists, regarding different techniques, which will allow them to reinforce the administration of 
the Ludotecas.   
 
On December a Regional Meeting was held, which deepen on redefining the national guidelines of the program, in order to 
improve the quality of the toy library Flagships program. The meeting was attended by 18 toy libraries from the Northern and 
Andean areas of the country.  
 
In the systematization component, the Next Media company was contracted to set-up and design the toy library flagships 
information program (SILUN). Forms and variables to be crossed have been defined. The pilot test will be carried out as of 
January 2003. 
 
On December 19  the Ludoteca “La Tora” was inaugurated in the Co-existence Center  in the municipality of 
Barrancabermeja; which was directly delivered by the Nation’s First Lady, Lina Moreno de Uribe. 
 
This project was completed with a training workshop aimed at Ludotecarios similar to the system of Information of : 
“Ludotecas Naves” (Toy Libraries) – SILUN.  Currently, the system is functioning and is in the process of collecting and 
systemising the information.   The system records the information about the children who attend the toy libraries, the families 
of the children and the birth of the toy libraries. 
The information collected about the children and the families, relates to the type of family composition, the individuals who 
live with the child, the activity or employment of the parents, the schooling of the child and the family, the type of programs or 
projects that the child participates in and the personal data of each member of the family.   

 



 
 019 
Title: Support to the Activities of the 

OFP. 
Coverage: Yondó, San Pablo, Cantagallo, Puerto 

Wilches y Barrancabermeja 
(Magdalena Medio). 

Strategy: Civil Society Participation. Duration: 8 months. 
Direct Beneficiaries: 2,827 regular users of the soup 

kitchens and 200 beneficiaries 
of micro-credit. 

Indirect Bens: 3,358 OFP members, occasional 
users of the soup kitchens and family 
members of the credit beneficiaries. 

Extended Impact: 5,000 residents in the 
municipalities of work. 

Total Budget: US $104,192 

Program Contribution: US $97,974 Disbursement: US $95,200 
Implementing Agency: Organización Femenina 

Popular – OFP. 
Other Partners:  

 
Description & Status: (Ongoing) 
 
Founded in 1972, the Popular Women’s Organization (hereafter OFP, for its Spanish initials) has become one of the largest 
popular organizations in the high-conflict region of Magdalena Medio and one of the most important women’s organizations 
in the country. In the context of escalating conflict, the organization recognizes and addresses the differential impact that 
armed violence and forced displacement have on women versus men, and aims to provide special assistance to women 
affected by conflict. The project has two components: the first works to strengthen the OFP program for neighborhood “soup 
kitchens,” which provide both low-cost nutritional alternatives to poor families as well as opportunities for neighborhood 
social organization; the second aims to make viable a revolving  fund for micro-economic opportunities for the 480 female 
members of the OFP Cooperative. 
 
The strengthening component of the 7 soup kitchens is conformed by the construction of 1 soup kitchen in Barrancabermeja, 
remodeling 5 soup kitchens, rebuilding the one in San Pablo and furnishing all of the 7 soup kitchens. As of this date, we 
concluded the remodeling of 5 soup kitchens, and reconstruction of the one located in San Pablo. Likewise, all soup kitchens 
where civil works have been terminated, have been furnished. 
 
In the first quarter of the year the following activities were completed: 
During the month  of February the definite architectural plans were completed and presented before the municipality to 
obtain a construction permit . 
In the month of March the budgeting and tender process was completed with the object of building a soup kitchen in the 
neighborhood Los Naranjos,.  The estimated time for completion is 30 calendar days, the work will start in April.    



 
 020 
Title: Center for Peaceful Co-

existence in Barrancabermeja. 
Coverage: Barrancabermeja, Santander 

Strategy: Reconciliation & Civil Society 
Participation 

Duration: 8 months 

Direct Beneficiaries: 20,500 regular users of the 
Center 

Indirect Bens: 40,500 occasional users of the Center 

Extended Impact:  Total Budget: US $360,342 
Program Contribution: US $256,000 Disbursement: US $249,938 
Implementing Agency: Alcaldía Municipal de 

Barrancabermeja / IOM 
Other Partners: Corporación Día del Niño, 

Fundalectura, Entidades del Estado y 
Junta de Acción de la Comuna 5 de 
Barrancabermeja 

 
Description & Status: (Completed) 
 
Barrancabermeja is the unofficial capital of a region known as Magdalena Medio, comprised of 29 municipalities distributed 
across 5 departments. The city is considered a historical ‘hotspot’ in the Colombian conflict given the resettlement of 
hundreds of thousands IDPs here, starting with the aftermath of La Violencia in the middle of the last century. One of the 
long-term effects of such violence is the erosion of the social fabric that holds communities, neighborhoods and cities 
together.   Barrancabermeja is no an exception in this regard.  It is increasingly cited as an example of the “urbanization” of 
the armed conflict as a result of increased activity of armed groups within the city limits, causing the forced displacement of 
residents from one neighborhood to another and rising levels of street crime. 
 
This project brings together the municipal administration, regional and national entities of civil society and grassroots 
organizations in the establishment of a Peaceful Co-Existence Center in one of Barrancabermeja’s most marginal 
neighborhoods, La Comuna 5 . The center provides on-site administrative and legal assistance, educational opportunities for 
children, youths and adults and much-needed physical infrastructure and space for grassroots organizing. 
 
During this quarter between January and March 2003, the following activities were carried out: 
On February, the construction of the public works project was completed. It provided interior and exterior drainage ditches 
and four air conditioning systems.  Additionally  security bars were installed on the exterior doors and windows.  On March 
20th  the installation of structural cable and the PBX was contracted.  This was turned over on April 10th.  With these activities 
the OIM  commitments  for public works were completed.  For the final turnover of the Centers on the part of OIM, to the 
Mayor,  it’s necessary that the Municipal Administration completes the installation of the exterior electrical connection, 
necessary  to test the equipment provided for the functioning of the Center.  Although the Center has not been formally 
transferred  to the City Hall, it is serving the public in the Ludoteca and the Biblioteca.  On March 31st, the Ludoteca gave 
300 passports to the children. These passports are indispensable and allow them access to the center.  The Ludotecarios 
have hourly sessions with an average of thirty children attending.  The library also started functioning, but as of this date a 
list of users  has not been completed. 

 



 
 021 
Title: Recovery of Social Fabric and 

Agricultural Development in 
War-Torn Communities of 
Cauca. 

Coverage: Silvia y Caldono (Cauca). 

Strategy: Reconciliation & Civil Society 
Participation. 

Duration: 10 months. 

Direct Beneficiaries: 1,200 persons Indirect Bens: 2,850 other residents of Silvia and 
Caldono 

Extended Impact: 15,000 residents in the 
municipalities. 

Total Budget: US $62,332 

Program Contribution: US $55,163 Disbursement: US $50,921 
Implementing Agency: Fundación para el Desarrollo 

de la Democracia FUNDEMOS. 
Other Partners:  

 
Description & Status: (Ongoing) 
 
This project was developed in coordination with the Departmental Peace Commissioner of Cauca as a response to the 
repeated attacks by the FARC on indigenous, peasant communities in Cauca.  Local residents have attempted to block the 
incursion of armed groups into their communities through well-organized acts of civilian resistance. The project itself is 
based loosely on the VallenPaz project model and incorporates exchanges between the two implementing agencies to 
ensure the transfer of technical know-how.  The project strategy incorporates both the longer term dimensions of 
organization, conflict resolution and reconstruction of social fabric and the shorter term benefits of increased income and 
productivity. The program will benefit 1,200 heads of household directly and impact positively on some 2,850 persons who 
reside in nearby communities.  
 
During this quarter the following activities were carried out: 
According to the reports from the 14 social cartography workshops, since the start of this program  FODA (Strengthening, 
Opportunities, Weaknesses and Challenges) worked with the community and carried out an analysis of the representation 
and reactions of the communities.  551 benefited from  the Social Cartography training.  Similarly, assistance was given to 
strengthen the cultural practices and the workplan of the indigenous reservation of San Lorenzo de Caldono.  During the 
processes of  citizen action  for peace, formation and training, 1,398 individuals benefited . 
 
In the socioeconomic strengthening component in the municipality of Caldono, a workshop was carried out on the production 
of specialty coffees, 240 individuals attended this workshop, a meeting with the Coffee Cooperative of Cauca and the coffee 
growers affiliated with ASOBESURCA for the promotion of specialty coffees and technical visits were carried out at the thirty 
farms selected to plant the coffee, decisions were made on which plants and plots to use to grow the coffee.  Additionally, 
final meetings were held and an agreement was made  by the Board of Directors of ASOBESURCA on how to manage the 
revolving fund.  
  
In the municipality of Silvia, a planning meeting was held with the youth group Seeds of Quizgo, during which a management 
proposal was defined as well as the management of the resources according to the regulations of the revolving fund of the 
program Move Forward and Reunite with the heads of the indigenous reservation of Quizgo.  The responsibilities of the 
group Seeds of Quizgo were established and the productive proposal was approved.    

 



 
 022 
Title: Land and Conflict in Eastern 

Antioquia – Research and 
Action Pilot. 

Coverage: Eastern Antioquia. 

Strategy: Reconciliation & Civil Society 
Participation. 

Duration: 10 months. 

Direct Beneficiaries: Counseling of 250 families; 
provision of land titles to no 
fewer than 100 families and 600 
persons trained 

Indirect Bens: 250 persons provided land-title post-
intervention by trained committees 

Extended Impact: 3,000 rural areas residents. Total Budget: US $78,298 
Program Contribution: US $51,090 Disbursement: US $15,152 
Implementing Agency: Corporación Jurídica Libertad. Other Partners: Social Solidarity Network, Municipal 

Committees for Assistance to IDPs. 
 
Description & Status: (Ongoing) 
 
The armed conflict in Colombia is rooted in agrarian disputes emerging in the middle of the last century.  It continues to 
center around the struggle to gain territorial advantages and free access to land. Colombian conflict aims to remove 
peasants from their land and the rates of displacement in Colombia are now seen not only as a consequence of combat, but 
as a central purpose of the armed groups. The inclusion of land as a tool in conflict contributes to long-term obstacles to 
reconciliation and re-building peace; as displaced persons and refugees return to their places of origin, they may find that 
these have been handed over to other groups and that their informal titles to prove ownership do not guarantee their rights 
to the land. In several conflicts around the world, this inability to return home has created a whole new round of conflict 
during peace processes. 
 
The Corporación Jurídica is a small NGO, located in Medellín and comprised mostly by young lawyers. Their proposal to 
address the above land-related problems involves a research component on the use and transfers of land, but also an action 
component to build capacity among institutions to provide land-titles and resolve land-based disputes. In fact, one of the 
established indicators for this project is the counseling of 250 families and the provision of land titles to no fewer 100 families 
at-risk of displacement. 
 
With respect to the research component on the use of land, the work team has been dedicated to gathering cadastre al legal 
information. The following institutions were visited: Colombian Institute for Agrarian Reform (INCORA by its Spanish initials), 
Regional Studies Library and Institute of the Universidad de Antioquia (INER), municipal cadastre offices, Electric Power 
Generation and Interconnection (ISAGEN) and the Public Utilities Company of Medellín.  This last company was visited 
because they have land in wide areas of the region being studied. In addition, 18 of the 23 municipalities included in the 
project were visited. In these visits we turned to the cadastre office and the office of the official representative, inquiring 
about the displaced population and the local attention committees to the displaced population.  To date, the research has a 
70% of advance and it is expected that for the next quarter the data entry on the information system will start. 
 
Gathering information for “diagnosing the land status” has been a bit complicated due to the entities and the persons 
confidential treatment to disclose information with respect to land. We have had to turn to several rights of petition in order to 
have access to such information. Through a right of petition we obtained information from the  INCORA and the Provincial 
Government of Antioquia.  They handed us a regional list of waste lands allocated since 1980 up to 1997, and they will soon 
deliver the  INCORA’S record of resolutions on waste lands allocations as of 1997.  The Provincial Government provided a 
census on land taxed and their appraisal, and they are reviewing some exemption of ownership processes on large 
stretches of land on the eastern part of Antioquia. However, it has been impossible to obtain accurate information on the 
existence of waste lands owned by hydroelectric companies, which are the main proprietors of the Eastern lands. 
 
Additionally, decisions issued by the Courts and the State Council are being reviewed. This information is being tabulated in 
such a way that it can be used at the time the corresponding legal actions are established.  To date, 50 families from the 
municipalities of San Luis, San Carlos, San Francisco y Granada have been assisted 
 to prevent from being forcibly evicted and to start legal actions to protect rural property and also  to relocate them. In urban 
areas.  For the time being, the eviction penal process is being taken care of. 

 



 
 023 
Title: Co-existence Center – San 

Vicente del Caguán. 
Coverage: San Vicente del Caguán, Caquetá 

Strategy: Reconciliation & Civil Society 
Participation. 

Duration: 6 months. 

Direct Beneficiaries: 40,000 users of the center for 
two years 

Indirect Bens: 5,000 occasional users 

Extended Impact: 12,000 residents in the 
municipality 

Total Budget: US $323,010 

Program Contribution: US $287,028 Disbursement: US $152,287 
Implementing Agency: Alcaldía Municipal de San 

Vicente del Caguán. 
Other Partners: Ministerio de Justicia, Corporación Día 

del Niño. 
 
Description & Status: (On going) 
 
This project follows the well-known model for Justice Houses developed by USAID and implemented in many parts of the 
country by Checchi & co., Consulting.   Due to the high-conflict conditions in San Vicente del Caguán and IOM’s permanent 
presence in the department through a field office for IDP assistance in Florencia, the management of this project was tasked 
to the Strengthening Peace in Colombia Program. 
 
The Center is being constructed in the present location of the municipal Cultural Center, located in front of the Mayor’s Office 
on the Municipal Plaza.  The design was approved by the Ministry of Justice and the Mayor. IOM visited the town twice to 
meet with the municipal staff as well as with other participating organizations, like ICBF and RSS.  The Program has also 
been able to meet with the Mayor several times in Bogotá as he – like 11 other mayors in Caquetá – is unable to spend long 
periods of time in his municipality due to increasing pressure and death threats from the FARC. 
 
The Center is being constructed on a lot measuring 490 m2.    
 
Periodic visits to the municipality have been prevented due to public order factors.  Also the public awareness campaign with 
the San Vicente population has been impossible to start.  
 
In the present quarter significant gains have been made in the construction of the physical structure.  However, due to bad 
weather in the region and the difficult road conditions, problems have occurred in the transportation of the materials and 
equipments needed for the project, they obtained a twenty day extension in order to complete the work.  It should be finished 
around the middle of  April.  
 
According to a visit that took place on March 28th, the condition of the project is ahead by about 80%, therefore meeting the 
objectives presented by the contractor in the month of February.   
 
The fabrication and installation of the center furnishing has been contracted.  Also, the purchase orders for the computer 
equipment have been processed.   
 
The Center has two floors that are functioning:  In the first floor, the personnel office, the office of the  Colombian Family 
Welfare Institute (ICBF), The Social Solidarity Network, (RSS), The  Local Human Rights Ombudsman Office, the Family 
Precinct,  a psychologist’s office, the office of the Social Programs of the Mayor, the Executive Committee for Municipal 
Peace and the Conflict Observatory.  For the last office assistance from UNDP has been requested, following the example of 
the case in Barrancabermeja. 
 
In the second floor of the Center the following offices are located: The cultural Affairs Office, The Toy Library, a library and 
an computer room, which offers courses to the community, taught by professors from the National Center for Learning 
(SENA). 
 
Due to the absence of organizations in the municipality and due to the experience in community development in the zone, it 
is proposed that the Center for Research Formation and Information  of the Amazonian Services  (CIFISAM), be the 
organization in charge of carrying out the process of  sensitization, assisted by the services which the community radio 
station Ecos del Caguan can provide.  Also, it was designed  the criteria for the contracting of the design and development of 
the baseline of necessities related to peace and co-existence of the neighboring community of the Center.   It is  proposed 
that universities of the zone participate.   

 



 
 026 
Title: Educational and Economic 

Strengthening for Afro-
Colombians. 

Coverage: El Cerrito, Florida, Guacarí y Cali. 

Strategy: Support Development and 
implementation of peace 
models. 

Duration: 12 months. 

Direct Beneficiaries: 900 familias. Indirect Bens: 3,600 family members. 
Extended Impact: 3,000 residents of the 

municipalities. 
Total Budget: US $107,414 

Program Contribution: US $96,535 Disbursement: US $57,997 
Implementing Agency: Corporación Ambiental y 

Empresarial Shadai. 
Other Partners:  

 
Description & Status: (Ongoing) 
 
This project, submitted by the Corporación Ambiental Shadai to USAID, The NGO Shadai was founded in 1997. 
Headquartered in El Cerrito (Valle del Cauca), its main objective is to contribute to the comprehensive development of Afro-
Colombians at both the individual and collective levels. The project will be implemented in the municipalities of El Cerrito (El 
Placer, village and urban area of El Cerrito), Florida, (San Antonio de los Caballeros, village) Guacarí (Cananguá, village) y 
Cali (Mariano Ramos neighborhood and El Hormiguero, village). 
 
The project is comprised of five components : first, Teaching Reinforcement; second, Creation of documentation centers 
located in the urban areas of the municipalities and villages; third, Youth Schools, with a target population of youth between 
12 and 17 years old; fourth, Parents School, to consolidate family structures; and fifth, Income generation projects through 
the creation of a revolving fund to benefit 180 families. 
 
During the January – March 2003 Quarter Shadai carried out the following activities in each one of its project components: 
 
Teaching Reinforcement: Due to the security situation there was a change in the selected municipality.  The  Barrio Mariano 
Ramos in  Cali  was replaced by the village off Guacas in the municipality of Guacari.  The process in Guacas was started in 
January.   In this way the school strengthening program was initiated in the six zones.  The persons charged with directing 
the process are filling out a field diary for each child.  This is utilized to evaluate their advances in the process.  The 
evaluation is carried out every three months.  To date, 846 children in six communities have been assisted.   
Documentation Center:  Due to the zone change, it was necessary to transfer the documentation center that had been 
installed in the Barrio Mariano Ramos to the Guacas location.   The documentation center has assisted 1,233 children at this 
point in time.   
Youth Schools: Under this component a formation forum for the work was directed at the youth associated with the project.  
The forum has the participation of entities such as Juan Bosco, SENA, Regional Valle del Cauca, Youth Groups, and Youth 
2000 of Manizales.  207 young people,from the six municipalities participated in the forum.  Additionally, during the 
workshops of the Youth Schools we are working on recovering self esteem and image in front of their parents and the 
community.  To date, 130  youths are associated with the schools.   
Parent’s Schools:  They have carried out workshops on sibling relationships, sexual education, family living, interactions 
between males and females, among others.  The parents requested that contacts be developed with the Universidad del 
Trabajo and the SENA,  in order to receive occupational training.  To this date, 206 parents have benefited from the training. 
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Title: Education and Training 

Program for Household Single 
Mothers. 

Coverage: Buga, Valle del Cauca. 

Strategy: Development and Peace 
Models. 

Duration: 12 months. 

Direct Beneficiaries: 1000 women beneficiaries of 
loans and trained persons. 

Indirect Bens: 2,400 family members of the women 

Extended Impact: 30,000 residents Total Budget: US $71,007 
Program Contribution: US $61,159 Disbursement: US $19,884 
Implementing Agency: Fundación para la Integración 

Comunitaria y el Desarrollo 
Social (FINDES). 

Other Partners:  

 
Description & Status: (Ongoing) 
 
This project was proposed to USAID by FINDES, an NGO founded in 2002 and dedicated to working with war-affected 
women who are heads of household in the municipality of Buga. The main objective is to offer  social assistance programs to 
single mothers, community mothers and popular leaders. The project is developed in the northeast and northwest of Buga, 
covering 12 neighborhoods, with 600 families or 2,400 persons.  All of the areas are considered to be heavily affected by the 
ongoing violence and displacement in this department. The program has three main components: i) Training to strengthen 
and empower women as single mothers. ii) Technical training to enhance entrepreneurial skills, as well as the design and 
administration of productive micro-projects to 136 women and iii) Creation of 8 micro-projects that will benefit 136 women. 
This will be implemented through seed money and revolving credit. 
 
In the first stage of the project, 774 women were interviewed, and 300 of them were pre-selected.  Of the 300 pre-selected 
women, 166 were enrolled in the program: Women being educated and trained for the family (“Mujeres educándose y 
capacitándose para la familia”) (MECAF), which started the training on January. 
 
The program was also launched in the first neighborhood. All women and families of the program, representatives from 
social organizations that have influence in the zone.  Representatives of the municipal and departmental government 
participated.  
 
To date, social training has been completed in the first two zones, with an intensified schedule of 32 hours in seven weeks 
and the participation of 268 women.  The components of the social training looking to empower the women are:  
1)Sensitization of the integral development of the family.  2)Integral development of the mother as the head of the household 
and 3) Community development for tranquility and peace.  This training covered the following themes: factors that affect the 
nuclear family, the role of  women as mothers, mothers and daughters, women´s role in the family and in the community, 
personality development, protection and defense of human rights, and alternative mechanisms of conflict resolution.  The 
social training ends with a module of economic development and income generation, which is used to design and develop 
productive projects oriented simultaneously to the creation of businesses and social issues.  This module has three 
components:  1)Training for the specific activity of business development.  2)Assistance in the implementation of each 
productive project and 3) Creation of businesses. 
 
In zone No. 1 (4 neighborhoods) training for income generating projects was started.  Initially, informative talks were 
presented and based on a questionnaire and the interests of the women, training was started on specific themes on how to 
design productive projects.     
 
Of the 34 businesses involved at this stage, we were able to match 63 women, who are divided in four groups according to 
their particular interests:  Beauty parlors, dressmaking, the construction and selling of ceramics and religious objects and 
conservation and preservation of fruits and vegetables.  As a result of  the work carried out by FINDES, they were able to 
sign an agreement with the SENA in Buga who will carry out the training in “conservation and processing of fruits and 
vegetables” for 23 women. 
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Title: “Ten years of perseverance” Coverage: Quibdó (Chocó) 
Strategy: Strengthening Peace through 

Civil Society Organizations 
Duration: 2 months 

Direct Beneficiaries: 41 women belonging to 41 
NGOs   

Indirect Bens: 160 women members of the NGOs 
that atended the event  

Extended Impact: 800 beneficiaries of the 
Organizations 

Total Budget: US $17,582 

Program Contribution: US $15,007 Disbursement: US $10,909 
Implementing Agency: Red de Mujeres Chocoanas Other Partners:  
 
Description & Status: (Ongoing) 
 
This project, submitted by the Red de Mujeres Chocoanas to USAID. La Red Departamental de Mujeres Chocoanas, is an 
NGO founded in 1992.  It aims to strengthen communal processes among black and indigenous women of Chocó.   
 
The objective of the project is to carry out a “Women´s Forum” for 2,000 women.  One of the key products of this project is a 
document that will serve as the foundation for the design of a future study on black and indigenous Colombian women and 
their contributions to history and to the construction of the present and future.  This research will contribute to the 
strengthening of their ethnic and cultural identity.  
 
The Forum took place during September 25, 26, 27 and 28 in Quibdó. Topics covered included gender perspective, ethnicity 
and cultural identity; empowerment and participation; and rural development.  Discussions were held in working groups and 
plenary sessions.  41 women participated.   
 
During this quarter, the Aide Memoir of the Forum were drafted and sent to be printed.  However, this activity could not be 
completed.  The Memoirs will be ready by mid April.  Its dissemination already started. 
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Title: International Forum for the 

Respect of Life and 
Development of our People “El 
Chocó is Also Colombia”. 

Coverage: Quibdó (Chocó) 

Strategy: Assistance to victims and 
excluded groups.. 

Duration: 3 months 

Direct Beneficiaries: 60 persons attended the Forum Indirect Bens: 240 persons who belong to the 
participating entities. 

Extended Impact: 2,000 forum attendees Total Budget: US $41,425 
Program Contribution: US $34,999 Disbursement: US $34,837 
Implementing Agency: Fundación Hemera Other Partners: Swedish Embassy 
 
Description & Status: (Ongoing) 
 
This project was proposed to USAID by the Fundación Hemera “Communication, Life and Development”, with the purpose of 
contributing to the development of the communities that live in the Chocó Department, supported the execution of the forum 
called Choco is also Colombia, which had a 3 days duration and was attended by the community in general. Its purpose was 
to unite economic, social and humanitarian strategies, that the civil society, the Government and the International 
Community have been implementing in an isolated way in the Department of El Choco. 
 
The Forum addressed the following issues: i) Development Models of the Chocó Region, ii) The Central government and its 
relationship with el Chocó, iii) Chocó: culture and cultural resistance, iv) War and violence against  Choco’s ethnic groups, 
and v) Chocó’s Reconstruction and Promotion. There were 22 proposals made on these issues, of which we underline, 
among others, the interventions of the Sweden Embassy, the Office of the Ombudsman, the Ministry of Foreign Affairs, the 
Vice-presidency of the Republic, Colombian Businessman Federation (FENALCO, by its Spanish initials).  The event was 
attended by 475 people who belong to 50 organizations. The proposals presented at the Forum were published and  are 
available at the Web site www.etniasdecolombia.org 
 
During the January to March 2003 Quarter, the Fundation Hemera carried out the following activities: 
 
Meetings were held of the accompaniment and management jointly with the PNUD and the National Department of Planning 
(DNP), during which, the formulation of the Program of Sustainable Development  of Uraba Antioqueno and Chocoano and  
Bajo and Medio Atrato was prepared.  In these planning meetings, Hemera presented the results of the Forum, which were 
used in the formation of the program.  Similarly, based on the results from Forum, a plan to work with the community of 
Choco in the training and methodologies for the formation and presentation of projects was established which will be 
presented to the training Program so they can be included, some projects that are no longer included in the plan were 
presented to national and international organizations to look for funding.   
According to the web site created by the forum, they redesigned a poster with the information of Choco, in which they 
published the training plan, the projects that were presented and general information about the progress and advances of 
Forum.   
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Title: Democratic participation 

alternatives before the 
municipal governance crisis. 

Coverage: Departamentos de Norte de 
Santander, Cesar, Arauca, Chocó, 
Huila, Caquetá, Cauca y Nariño. 

Strategy:  Duration: 6 months  
Direct Beneficiaries: 28,209 participants of the Town 

Meetings 
Indirect Bens: 154,500 people from the 

municipalities  
Extended Impact: 5,500,000 inhabitants of the 

prioritized departments  
Total Budget: US $70,174 

Program Contribution: US $63,356 Disbursement: US $59,366 

Implementing Agency: FENACON Other Partners:  
 
Description & Status: (Ongoing) 
 
The National Federation of Municipal Councils (FENACON), was established in June 1997.  Its purpose is contributing to 
the institutional order and modernization, as well as local economic strengthening through the municipalities’ political, 
administrative and fiscal decentralization processes. 
 
The main component is to establish open town councils in 57 municipalities in order to implement citizenry participation 
tools to strengthen democracy and agreement through dialogue; allowing to build solidarity and support links toward 
municipal authorities, by involving all citizens in open and permanent town councils for peace, which are a citizenry 
participation mechanism, of a constitutional order, providing citizens the possibility to intervene in public decision-making 
processes.  
 
This project comprises four activities. The first one is to call upon all inhabitants of the 57 municipalities where the project 
will be implemented, to actively participate in open town councils; the second one is to establish and start open and 
permanent town councils for peace in the 57 municipalities, with the participation of municipal, departmental authorities and 
the citizenry in general; the third one is to accompany the work performed in each municipality. This accompaniment will be 
carried out through visits to municipalities, national plenary meeting and meeting with the promoters in each municipality; 
and the fourth one is to evaluate each of the processes on the departmental and the national level; as well as gathering 
and publishing the results of the open and permanent town councils for peace. 
 
The characteristics and limitations imposed by the conflict prevent the Program from working on the municipalities that 
have been selected.  Also, it affected the starting dates and length of implementation.  Managing everyday local politics 
continues being done under the old program of representation; that is, the community considers itself politically active when 
election times are near and there is no knowledge on the paths that enable a two-way political participation, from the 
administration towards the community, and from this to its representatives.  Within this reality of knowledge the project has 
had to do all efforts for inhabitants of selected municipalities to acquire concepts and enough applicability of these 
mechanisms, in order for them to use them to strengthen participative democracy,  and, furthermore, find alternatives for 
resolution of conflicts other than expressions of violence. 
 
At the beginning of this quarter was held the second meeting of departmental promoters with the participation of fourteen 
representatives from all the country, including the eight departmental promoters, the national coordinators and the project 
director.  The purpose of the meeting was to evaluate the process within each of the regions; the participation of new 
municipalities, and redesigning of convoking strategies and realization of Town Meetings  Promoters further received 
training and material to implement the communications campaign. 
 
In the month of February started the realization of Town Meetings in the 57 municipalities selected in the project.  To date 
33 cabildos have met in 32 municipalities of the departments of Cesar, Norte de Santander, Arauca, Cauca, Nariño, 
Caquetá, Huila, Chocó and Guaviare.  The matters discussed in these Cabildos are of a different nature, among which are: 
Health, Education, Public Services, Plan of Development, Housing, Unemployment, Culture and Sports, Basic Sanitation 
and Agriculture Reactivation.  The remaining cabildos  will be held during the two first weeks of May. 
 
This project is a valuable construction for country peace, whereas cabildos are the scenario for local participation 
reaffirming a citizen in the vision of democracy and deliberation.  One citizen considering himself active and included within 
municipal life is less inclined to believe violence and arms are an instrument for change.  If there are spaces of 
participation, the citizen has the opportunity to express by means of dialogue his opinions or divergences; exercising 
dialogue forms a citizen in perception of others and on respect for differences; cabildos thus contribute to reinforce a 
culture of peace.  
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Title: Strengthening the Luis Carlos 

Galán Institute for Developing 
Democracy and the Young 
People’s School for Peace in 
Barrancabermeja. 

Coverage: Bogotá and Barrancabermeja, 
Santander. 

Strategy: Support the Colombian 
Government’s institutions 

Duration: 6 months. 

Direct Beneficiaries: 60 persons. Indirect Bens: 240 persons. 
Extended Impact:  Total Budget: US $100,708 
Program Contribution: US $95,858 Disbursement: US $26,930 
Implementing Agency: Instituto para el Desarrollo de la 

Democracia Luis Carlos Galán / 
OIM. 

Other Partners:  

 
Description & Status: (Ongoing) 
 
This project was proposed to USAID by the Instituto para el Desarrollo de la Democracia Luis Carlos Galán”. The Instituto 
was created by Law 75 of 1989 as a national order public institution, assigned to the Ministry of National Education with an 
independent equity and administrative autonomy, with the purpose of perpetuating the thinking of Luis Carlos Galán. Since 
1994 the Institute has been positioned as a leader in executing Culture of Peace and Legality, Institutional Strengthening 
and Democratic Leadership projects. 
 
The program has the following components: i) Changing the entity from a public agency to a mixed Corporation, ii) Support 
in making locative adaptations to the Institution’s headquarters, and iii) Establishing a leadership school in Barrancabermeja.  
The purpose of the Corporation will be to continue with the Institute’s initial mission, mainly in forming a Culture of Peace 
and Legality, in Strengthening Leadership and Democratic Governance, and in supporting the institutions development. 
Once the Corporation is established, the Institute will be liquidated, and the new entity will be governed by private legal 
regulations, it will stop receiving contributions from the GOC.  By assuming the current projects being executed by the 
Institute and obtaining new projects the Institute will guarantee its economic feasibility.  
 
In addition to the Institute’s restructuring, a leadership school is being implemented with 50 young people from 
Barrancabermeja, who confront an especially complex and difficult historical moment, because aside from the delicate 
economic, social and political scenario, the armed conflict is also added to the aforementioned factors in which cities like 
Barrancabermeja live under.  This is why being faced by this conflict it is required to develop short-term and medium-term 
educational strategies, encouraging young people to participate in the institutional design of new frameworks of coexistence 
and social and political actions; this can be achieved by designing socialization strategies around knowledge, values, and 
democratic practices that call upon the pacific solution of conflicts and political and social unity. 
 
During this quarter,  the following activities were developed according to each component: 
 
The person in charge of undertaking the required legal study to change from an Institute to a Corporation was engaged, as 
was also selected the person that will prepare the financial viability study for the new Corporation.  Likewise, the entity to 
design the new institutional image was hired and this new image was delivered to the Institute on March 14th. 
Activities started for improvement of facilities.  Plans of electrical and telephone networks were done; panels are also being 
built and installed for redistribution of space are expected to be completed next May. 
 
Regarding the School for Leadership of Barrancabermeja, the construction of the conceptual design (school curriculum) was 
started. A baseline that allows the program to measure the impact caused by the school will be developed. These 
documents will be delivered on the last week of April.  Also, 4 tutors were chosen who will be in charge of accompanying the 
young people participating in the school.  On March 31 was launched the convocation of the School at private-public schools 
and youth organizations.  Registrations may be done until April 7, 2003. 
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Title: The Indigenous Regional 

Congress to strengthen the 
community process and design 
peaceful coexistence strategies 
in indigenous and rural 
communities of the north of 
Cauca 

Coverage: Municipalities of Buenos Aires, 
Jambaló, Toribio, Caloto, Corinto, 
Miranda and Santander de Quilichao 
(Cauca) 

Strategy: Assistance to victims and 
Excluded Groups. 

Duration: 5 months. 

Direct Beneficiaries: 2,000 persons delegated by the 
organizations attended the 
congress 

Indirect Bens: 17,700 beneficiaries from the 
attending organizations. 

Extended Impact: Ethnic Minorities in Colombia Total Budget: US $52,745 
Program Contribution: US $32,369 Disbursement: US $32,369 
Implementing Agency: Asociación de Cabildos 

Indígenas del Norte del Cauca 
(ACIN) 

Other Partners:  

 
Description & Status: (Ongoing) 
 
This project was proposed to USAID by the Asociación de Cabildos Indígenas del Norte del Cauca (ACIN). ACIN was 
established in 1994. It is a special type of public agency registered in the structure of authorities characteristic of indigenous 
people. Its purpose is to support the strengthening of indigenous communities and their organizations in accordance to their 
own view of the world, taking as the starting point uses, customs and traditions, which are in turn the foundation of their 
natural law. 
 
The project has a sole component:  Organizing an indigenous regional congress.  This is comprised by the following 
activities: i)  promoting, spreading, and implementing the event, ii) carrying out the congress as such, which includes 
adapting the place’s facilities; and iii) socialization of the congress’s results among the 15 town councils (Cabildos) 
belonging  to ACIN. The Congress was carried out with the purpose of protecting both the autonomy and the rights of the 
indigenous communities of the north of Cauca, which have been violated by the players of the armed conflict. In achieving 
this objective, ACIN worked during the congress’s development on the culture-strengthening project, their view of the world-
Cosmo vision, law and the indigenous authorities, in order to make their stay and autonomy possible in the territory.  
 
15,014 persons belonging to 47 organizations attended the congress, of which the following organizations stood out: the 
Regional Indigenous Council of Cauca (CRIC, by its Spanish initials), Town Councils Associations Asociaciones de 
Cabildos, social organizations of Peasants, African descendants, Indigenous Authorities of Colombia (AICO), National 
Indigenous Organization of Colombia (ONIC), Indigenous Regional Organization of the Valle del Cauca (ORIVAC), Regional 
Indigenous Council of Tolima (CRIT), Regional Indigenous Council of Caldas (CRIDEC), Governorship of Cauca, Indigenous 
Mayor´s Offices, the UN, Ombudsman Office, Colombian Episcopate, Rural Development Studies Center (CESDER), 
Universidad San Buenaventura, Universidad Autónoma de Occidente and  Minga Canada-Colombia.   
 
During this quarter the following activities were developed: 
 
Socialization of congress memoirs was done during two meetings, one in Nilo (Caloto) and the other in Guadualito 
(Santander de Quilichao), with the participation of representatives from the 15 cabildos attending the Congress and the 
community in general.  These two meetings were attended by 700 persons.   
 
Corrections of style and editings of the document containing the memoirs of the Congress were done, having been delivered 
for printing in March 2003. 
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Title: Human Memory Coverage:  
Strategy: Support the Colombian 

Government’s agencies 
Duration: 6 months 

Direct Beneficiaries: 63 persons Indirect Bens: 256 public officials from Presidency 
Extended Impact:  Total Budget: US $55,120 
Program Contribution: US $51,620 Disbursement: US $14,328 
Implementing Agency: Oficina del Alto Comisionado 

Para la Paz y la Convivencia 
Other Partners:  

 
Description & Status: (Ongoing) 
 
The High Commissioner  for Peace Office is a department of the executive branch, empowered by Decree 2107 of 1994 to 
execute its current functions.  The following are some of its main attributions: verify willingness for peace and reinsertion of 
demobilized combatants, guide the peace talks and sign agreements with armed groups’ spokesmen and representatives; 
call upon the civil society sectors to work for the purpose of national reconciliation, and coordinate the Action Commission 
for Peace. 
 
This project provided the High Commissioner Office information that has not been systematic regarding good decisions and 
errors made at different processes and their stages, knowing beforehand that there is a large number of Colombians who 
have played a leading role on these processes, conforming a human capital with a great deal of knowledge on the conflict’s 
political negotiation. The central axis of the process is performing and systematizing interviews carried out with important 
ex-negotiators and key players of different Peace processes.  
 
The core of the project is the realization and systematizing of interviews with ex-negotiators and relevant actors of the 
different processes of peace undertaken in Colombia.  The interviews require:  
• Preparation of interviews: Prior documentary revision of the standing and actions of each actor. 
• Realization of interviews. 
• Text transcription: In order to generate a documentary base that includes in a reliable form the “human memory” of the 

country in political negotiations. 
• Editing texts in form of an article: This facilitates using the interviews. 
• Elaboration of a memorandum with policy recommendations:  Delivered to the Commissioner for his managerial 

development.  
 
To date 14 persons have been interviewed, among others: Horacio Serpa, Carlos Ossa Escobar and Ricardo Santamaría.  
From these interviews, seven have already been revised, edited and are ready to prepare recommendations. 
 
Due to difficulties in making interviews and coordinating the agenda of the Commissioner, who is participating of all the 
interviews, the Office of the High Commissioner For Peace and Coexistence requested a time extension for termination of 
the process.  The project will be extended until mid-December.  
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Title: Co-existence and Cultural 

Center of San Gil 
Coverage: San Gil, Santander. 

Strategy: Support the Colombian 
Government’s agencies 

Duration: 12 months 

Direct Beneficiaries: 31,000 users of the center Indirect Bens: 35,000 occasional users of the center. 
Extended Impact: 70,000 people from the 

Guanentina Province 
Total Budget: US $389,464 

Program Contribution: US $256,520 Disbursement: US $71,601 
Implementing Agency: Alcaldía de San Gil. Other Partners:  
 
Description & Status: (Ongoing) 
 
San Gil, provincial capital of the Department of Santander, is not exempt from conflicts, which combines a situation of 
inequity generated by an exclusive tobacco development, and a social heterogeneous conformation of displaced people 
gathered there, due to violence in other regions. 
 
A contribution to begin achieving a solution to these conflicts, is to create and start-up a Co-existence and Cultural Center. 
The Center aims to be the epicenter of an strategy that will facilitate conciliation, training, recreational activities, not only for 
its inhabitants, but to all the population that is converging to this area.  
 
The Co-existence and Cultural Center, will count with the participation of entities such as: The Family Office (“Comisaría de 
Familia”), the Colombian Institute for Family Welfare (ICBF), the Public Ministry (Legal Representative, Ombudsman Office, 
Provincial District Attorney’s Office), AND a conciliation center, among others. Likewise, efforts will be coordinated in order to 
establish a Virtual and a Physical Library, a Ludoteca (Flagship Toy Library), and the programs proposed by the Municipal 
Mayor’s Office, related to co-existence and culture. These services will be the complement for children, the young and the 
elderly, to find in this Center a place of peaceful co-existence, and a door where they can go in and see the world, and 
above all of San Gil and the region. Likewise, it must become an option for community service that will allow the government, 
through the participation of municipal entities to get closer to the people, and also to perform an interdisciplinary work 
facilitating a better follow-up of the  relevant problems of the region. 
 
It will be finalized by August 2003 
 
During this quarter, the following activities were developed: 
 
In January 2003 a request for bids was carried out for the construction of the Center.  A site visit was performed on late 
January  A total of 43 proposals were received.  The study of proposals was done between February 10-21.  The bid was 
awarded on March 20 to the company Consorcio Constructores Andinos of the city of Bucaramanga.  The construction will 
start  on April, 2003 and It will be finalized by August 2003. 
 
In March a tender process was carried out for contracting the supervision of works. 8 proposals were received. 
A first draft for the criteria to design an awareness raising campaign for the dissemination of the services to be delivered, as 
well as the baseline of the neighboring community  has been discussed with the Ministry of Justice and the High 
Commissioner for Peace Office.  Final TOR are expected to be ready by late April and contractors selected in early May. 
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Title: Colombia Listens, Colombia 

Walks and Colombia Sees 
Coverage: National 

Strategy: Support to Colombian 
Government’s Institutions 

Duration: 4 months. 

Direct Beneficiaries: 557 disabled persons Indirect Bens: 2,228 family members 
Extended Impact:  Total Budget: US $149,968 
Program Contribution: US $149,968 Disbursement: US $101,378 
Implementing Agency: Presidency of the  Republic, 

First Lady Office /IOM 
Other Partners:  

 
Description & Status: (On going) 
 
This project was proposed to USAID by The Office of the First lady which is leading a series of programs aimed at people 
with low resources with hearing, movement, and sight disabilities, known as Colombia Listens, Colombia Walks and 
Colombia Sees. Aimed at improving the quality of life of people who suffer from any of these disabilities, and who do not 
have the financial resources to pay for the expenses required for their rehabilitation, resources were requested from OIM to 
support these programs. 
 
The programs are an administration strategy within the national policy’s framework of attending the disabled population, 
whose purpose is to provide technical assistance to persons with a hearing limitation, a movement limitation or a sight 
limitation, to facilitate their functional performance aimed at social, family, working, and productive integration.   
 
The project is conformed by three large components, the first one is to provide at least 136 hearing aids and 54 Avantel 
especial devises to improve the hearing of deaf persons; the second component is to provide not less than 236 wheel 
chairs,, and the third component is to perform around 137 refractive surgeries. Each equipment and surgery will be 
distributed on the national level in the regions affected by the armed conflict. 
 
IOM purchased the equipment and paid for the surgeries given to the Office of the First Lady.  The beneficiaries were 
selected by the Office of the First Lady among many requests it has from children, young people, and elderly people with 
hearing, movement or sight disabilities, and who belong to the less favored population (Stratums 0, 1, 2 y 3). 
 
On March 11th was held a public event at the Plaza of Ayacucho (Administrative Department of the Presidency of the 
Republic) where the following equipment were delivered:  a) 100 wheelchairs;  b) 54 Avantel units special for persons with 
hearing problems, which were delivered to the Colombian Institute for the Deaf (INSOR), a government entity in charge of 
assisting people with hearing disabilities; c) 144 surgeries were performed on persons referred by the Office of the First Lady 
to Bogotá Laser, the entity that did the surgeries 
 
On March 28th, a second delivery of 140 wheelchairs was done.  These were delivered to beneficiaries based on established 
criteria.  Last delivery of 145 wheelchairs will be done in May. 
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Title: Radio Program “Peace 

Territories”. 
Coverage: National –849 municipalities 

Strategy: Reconciliation & Civil Society 
Participation. 

Duration: 6 months 

Direct Beneficiaries: 2,000 people (radio listeners in 
Bogotá) 

Indirect Bens: 35,000 people (radio listeners in 
Cundinamarca) 

Extended Impact: 2,000,000 people (radio 
listeners nation wide) 

Total Budget: US $53,018 

Program Contribution: US $43,200 Disbursement: US $20,601 
Implementing Agency: Corporación Nuevo Arco Iris Other Partners: REDEPAZ 
 
Description & Status: (On going) 
 
This project was proposed to IOM by “Corporación Nuevo Arco Iris”.  This is a Non-Government Organization created in 
1996, with direct presence in 13 Departments of Colombia.  It has consolidated as an expression of civil society for 
reconciliation and to search for an alternative model of development, based on coexistence and social participation.  In 
association with the Network of Citizens Initiatives for Peace (“Red de Iniciativas Ciudadanas por la Paz”) – Redepaz.  The 
Corporation launched on August 11, 2001, the radio program called  Peace Territories.  The program aims at attracting the 
attention of Colombians on the importance the consolidation of morals have on the Culture for Peace, working towards a 
political solution of the armed conflict in Colombia, and supporting citizens efforts on building reconciliation and coexistence 
on a daily basis. 

 
In order to achieve greater efficiency in spreading the Program, cooperation and exchange activities is carried out with the 
Community Radio Stations Network (“Red de Radios Comunitarias”) ( RECORRA) and with the Peace Information System 
(SIPAZ, by its Spanish initials) extending coverage through more than one hundred radio stations along the country.   
Through the program, radio stations will receive constant training on how to write journalistic material about peace, 
information coverage on conflict areas, and interaction with the community. The aforementioned will be carried out through 
information clips of around 3 minutes, which will be broadcasted in every program. 

 
The “Territorios de Paz” started its new phase, broadcasting 24 programs (once a week). To date, five 30-minute radio 
programs were broadcasted through the basic network of RCN, covering 914 municipalities nation wide.  The format of the 
program is divided in four: 
♦ Territory and peace: dedicated to the analysis of peace within all the national territory, peace initiatives, leadership and 

regional works for peace.  
♦ Peace Current Events:  Dedicated to the analysis of the last events in matters of peace and war.  Broadcasting of 

news and peace facts. 
♦ The World of Peace:  Presents the international experience within the scope of a pacific solution to the armed conflict; 

informs on international cooperation on this matter and on international academic activities. 
♦ Clip on Human Rights:  Its specific purpose is the education in human rights for those cases where the program has 

not made special reference to the matter.  
 
The first program “Tarso, Territory of Peace”, was dedicated to the experience of the Municipal Constituent Assembly of 
this municipality, its evolution, teachings and difficulties.  On the occasion of the International Women’s Day, the program 
“Rights of Women” was broadcasted.  In order to analyze the impact of terrorism in the application of human rights and the 
movement for peace, the program “Terrorism and Human Rights” was broadcasted with the participation of Senator Carlos 
Gaviria.   
The fourth program made an analysis on the Report of the UN High Commissioner for Human Rights and a consideration 
on the movement for peace and human rights. The last program during the month of March was in relation to the 
“Humanitarian Agreement for the Liberation of liberty-deprived persons by the guerrilla and incarcerated guerrilla-men”.  It 
presented a view of the social organizations, the human rights organizations and the movement for peace, on the possibility 
of a humanitarian agreement for the liberation of liberty-deprived persons held by the guerrilla and imprisoned guerrillas.  

 



 
 037 
Title: Painting Contest “Young 

People paint our Center” 
Coverage: Barrancabermeja, Santander 

Strategy: Strengthening civil society’s 
peace initiatives. 

Duration: 1 month 

Direct Beneficiaries: 45 young people who belong to 
juvenile organizations. 

Indirect Bens: 40,500 occasional users of the center 

Extended Impact: 50,000 residents in the 
municipality 

Total Budget: US $3,274 

Program Contribution: US $3,274 Disbursement: US $2,126 
Implementing Agency: OIM Other Partners:  
 
Description & Status: (Completed) 
 
The Barrancabermeja Co-existence Center served as the framework to develop this activity, where the municipality’s 
juvenile organizations were encouraged to participate and be involved in the activities to be developed at the Center. 
 
With the purpose of involving juvenile organizations more directly, a painting contest was carried out in order to embellish 
the Co-existence Center’s surroundings. Young people between 12 and 17 years of age who belong to 9 juvenile 
organizations participated in the contest. Peace was the main subject to be painted. Young people recreated in these murals 
the peace actions in which they had participated. In order to familiarize these young people with paint work and mural 
painting, a basic paint workshop was offered. 
 
The contest’s prizes were given on December 19, the date in which the Center was inaugurated. The three best works 
received an award. The first place prize was for $746 awarded to the “Asociación Juvenil de Baile Moderno”, second place 
prize was for $373 awarded to “Cootrasbioabono”, and third place prize was for $187  awarded to the “Corporación Juventud 
de Barrancabermeja”. Awards will be given in sports equipment, musical instruments, books, etc,  according to each 
organization’s requirements.   

 
 



 
 038 
Title: Strengthening of the 

departmental and municipal 
Peace Commissioners (II 
phase) 

Coverage: National 

Strategy: Support to the GOC Duration: 12 months 
Direct Beneficiaries: 30 departmental and 

municipal Peace 
Commissioners  

Indirect Bens: 450 members of the groups of 
influence in each department  

Extended Impact:  Total Budget: US $136,980 
Program Contribution: US $119,780 Disbursement: US $49,971 

Implementing Agency: Fundación Social Other Partners: Office of the High Commissioner for 
Peace and Co-existence  

 
Description & Status: (Approved) 
 
This project was proposed to USAID by la Fundación Social.  This is an NGO, created by the Jesuits in 1911.  The 
Fundación is considered as a link between the government and civil society, especially on peace issues. As of July 2002 it 
has been carrying out the project  for the Strengthening of Local and Regional Peace Commissioners financed by the State 
Department through OIM’S Peace program. The Project’s objectives have been: a) Contribute in defining the role and the 
functions of regional peace commissioners, and b)  Foster national, regional, and municipal government’s coordination and 
communication especially with the civil society. The project’s components are:  i)  Education on human rights and 
international humanitarian law, negotiation and solving conflicts, armed conflict and peace, ii) Conform 20 groups of 
influence, with 15 persons each, which support advisory work in the region.  
 
An important result of this project will be obtaining academic support from a university in Bogotá for the professional course, 
diplomado offered to the Peace Commissioners  through this training program. The Fundación Social submitted this 
proposal to some universities allowing to fully achieve the academic objectives based on a new approach in time and in 
depth.    
 
With this second stage, the aim is concluding the training process with the Peace Commissioners  who are currently 
participating and extending coverage to 20 more Peace Commissioner Offices. In order to conclude the process being 
implemented, it is required to give two additional workshops and thus comply with the number of hours demanded by 
universities. To extend coverage, new Peace Commissioners will be called (15 regional and 5 local).  Personal attendance 
to the training will be required, since experience has demonstrated that due to the type of occupation they perform, it tends 
to be absorbing, and access to electronic mail tools is limited.   
 
In order to train new local and regional Peace Commissioners, academic workshops will be conducted, evaluation visits will 
be made to each one of them.  The  Web page for Peace Commissioners, www.consejerosdepaz.com created during the 
first stage of the project will be another resource, as well as, a Guide that will be published for this new process.  The project 
started the end of February with the realization of a training workshop addressed to Counselors of Peace linked to during the 
previous process.  The workshop had the participation of Counselors from: Antioquia, Arauca, Bolívar, Cauca, Caquetá, 
Cesar, Huila, Nariño, Santander, Sucre, Tolima and Valle. 
 
The topics and activities at the workshop were the following:  
• National and regional analysis of the circumstances of conflict and peace. 
• Approximation to some conceptual tools for the construction of peace from the theory of resolution of conflicts and 

negotiation procedures. 
• Law 418 of 1997: General principles, legal instruments for the establishment of conversations with armed outlaw 

groups, recruitment of minors, legal regime on pardon and amnesty, and terrorism at the light of humanitarian 
international law, human rights and internal law. 

 
Besides, three very important expositions were held by special lecturers: 
• The medical mission and its protection based on Humanitarian International Law, in charge of the Colombian Red 

Cross. 
• Normative aspects and institutional offer in relation to the problematic of land mines in charge of the Presidential 

Program for Uprooting of Land Mines of the Vice-presidency of the Republic. 
• Approximation of the National Government to paramilitary groups, in charge of Fundación Social, supported by the 

Office of the High Commissioner for Peace and Coexistence of the Presidency of the Republic.  



 
 039 
Title: Strengthening the Colombian 

Association of Relatives of 
Public Force Member Detained 
and Released by Guerrilla 
Groups 

Coverage: National 
 

Strategy: Strengthening Peace through 
Initiatives from the Civil Society 

Duration: 12 months 

Direct Beneficiaries: 352 members of ASFAMIPAZ Indirect Bens: 1,760 relatives 
Extended Impact:  Total Budget: US $46,749 
Program Contribution: US $44,517 Disbursement: US $5,734 
Implementing Agency:  (ASFAMIPAZ) Other Partners:  
 
Description & Status: (Approved) 
 
This project was proposed to USAID by the Colombian Association of Relatives of Public Force Members Held and 
Released by Guerrilla Groups “La Asociación Colombiana de Familiares de Miembros de la Fuerza Pública Retenidos y 
Liberados por Grupos Guerrilleros” (ASFAMIPAZ).  This was legally established as of February 19, 1999. The Association is 
conformed by mothers, fathers, and other relatives of policemen and soldiers kidnapped, who have been released, and 
others who remain in captivity.   
 
ASFAMIPAZ was initially conformed by 171 members.  This number increased in the last two years to 352 members, due to 
the increment of guerrilla attacks to military and police bases. Between 1997 and 2000, guerrilla groups attacked 10 bases, 
in the Departments of Antioquia, Vaupés, Tolima, Meta and Norte de Santander.  During these attacks 300 members of the 
military and police forces were kidnapped. 
 
ASFAMIPAZ, in its search to obtain support for their kidnapped persons, has approached the Colombian Government, 
private businesses, the International Community, and different Human Rights organizations. The steps had been difficult, but 
they recently attained an important achievement.  In June of 2001, the Government and the Guerrilla signed a humanitarian 
agreement allowing 411 kidnapped persons to be released, 359 were being held by the FARC and 52 were being held by 
the ELN.  However, 45 officers and noncommissioned officers of the Army, the Police, and the Navy continue kidnapped.  
They have been held in captivity between 5 and 3 years. 
 
The project’s components are: i) strengthening the organization, through a radio and television campaign to raise public 
awareness, and  ii) to support through scholarships some young men who have been released. Creation of a Revolving 
Fund with a very low interest rate and scholarships for 50 young men were proposed. The money will be given directly to the 
educational establishment where the beneficiary of the scholarship will study. A contribution will also given for educational 
material. 
 
This project was approved on December.  

 



 
 040 
Title: General Coordination of the 

General Plan for the Day of 
Children and Recreation 
2003. 

Coverage: National 

Strategy: Support to Initiatives of Peace 
of the Civil Society. 

Duration: 7 months. 

Direct Beneficiaries: 20.000 boys and girls 
throughout the country 

Indirect Bens: 10.000 relatives 

Extended Impact:  Total Budget: US $66,876 
Program Contribution: US $62,855 Disbursement: US $29,936 
Implementing Agency: Fundación Colombiana de 

Tiempo Libre y Recreación – 
FUNLIBRE. 

Other Partners:  

 
Description & Status: (Approved) 
 
Fundación Colombiana de Tiempo Libre y Recreación (FUNLIBRE) is a common-benefit, non-profit entity established in 
1988.  Its mission is to encourage and promote Recreation and the use of free time in a sound, creative and constructive 
manner towards being dynamic-makers of an integral development of the human being and society, through activities of 
leisure, recreation and free time within all scopes of man interaction and the different geographic context.  
 
With the coordination of the General Plan of the Day for Children and Recreation, it pretends to reinforce groups and 
committees in leading processes within departments and municipalities, towards a perspective that they as a process of 
decentralization may have the capabilities to increment the possibility for boys and girls to access options of development. 
 
On the other hand, the general coordination pretends to accomplish that public-private institutions of the civil society may 
work as a group within a model of corporate management that privileges the inter-sectors and inter-institutionalism, thus 
helping to increase investment in the departments for childhood programs.  
 
The framework of this project resides in the Program of Peace as recreation helps to the establishment of sensible, 
educational and peace promotion processes, and also the creation of catharsis spaces, thus generating an improvement in 
quality of life and human development of boys and girls throughout the country.  Working for non-violence, peace, pacific 
coexistence within everyday surroundings implies working for an equitable social justice.  
 
This project is divided in four activities:  1) Support to the Presidency of the Republic in articulating different public national 
institutions committed with the starting-up of the General Plan for the Day of Children and Recreation;  2) Support the 
departments of design and programming in the celebration of the Day of Children and Recreation in each of the 
municipalities and/or departments, in such a way of making feasible the operation of the national projects;  3) Articulate and 
link the private enterprise and the NGOs to the celebration of this day in order to make possible it may go farther out than a 
commercial sponsorship and may accomplish a structuring and offer of pertinent activities for each component of the 
program of the General Plan for Childhood and Recreation (exploration, health, promotion, and participation).  4) Giving a 
permanent technical and operational support to the Presidency of the Republic in tasks of direction and coordination for this 
celebration. 
 
First disbursement was given in March 2003. 

 



 
 041 
Title: Observatory of Land Mines 

 
Coverage: Bolívar, Cauca, Santander, 

Valle del Cauca, Chocó, 
Cesar, Arauca, Norte de 
Santander, Casanare. 

Strategy: Support to the GOV Duration: 12 months 
Direct Beneficiaries: 9 regional coordinators and 279 persons from 

trained regions. 
Indirect Bens:  

Extended Impact: 54,000 persons corresponding to 30% of total 
population of the 9 departments 

Total Budget: US $ 172,151 

Prog. Contribution: US $ 110,355 Disbursement: US $ 
Implementing 
Agency: 

Vice-presidency of the Republic / IOM Other Partners:  

 
Description & Status: (Approved) 
 
The Colombian Government has for some time taken important steps to generate a strategy towards extending public policy in 
matters of promotion, respect and guarantee of Human Rights and the application of Humanitarian International Law, basic to 
advance in obtaining peace.  In this matter not only has it signed but also adopted the Convention of Ottawa on the prohibition 
of using, storing, producing and transferring land mines, and measures are also being taken on a national level to destroy, 
seize, deactivate these artifacts, prevent accidents and provide assistance to victims.  
 
The creation of the Observatory of Land Mines was a proof of the political will and the institutional capacity to prevent victims of 
today, and further on when violence-displaced people return to their homes in the country.  
 
The Observatory is the base of the System of Action Information against Land Mines.  It is in charge of compiling, 
systematizing, centralizing and updating all the information on the matter, and also to facilitate decision-making on prevention, 
signaling, map elaboration, withdrawal of mines and assistance to victims. 
 
Consolidation of the Observatory will enable to identify areas of danger, to start studies of diagnosis and evaluation of the social 
and economical impact, to adopt required measures, in order for all mined areas under its jurisdiction or control may have a 
marked perimeter, are supervised and protected by fencing or other means to assure an efficient exclusion of persons, until all 
mines have been destroyed.  Also, it will enable to answer the question of how many mines have been planted thanks to the 
studies of de-mining within areas of danger. 
 
The project has 4 elements:  1) Updating the System of Information of Action against Land Mines (IMSMA) as an instrument to 
make decisions on a national and regional level to prevent, signal, elaborate maps, withdraw mines and assist victims.  2) 
Promote the development of IMSMA within the 9 departments with  respect to production, broadcasting and information to the 
community on the areas of danger by map/uxo for the elaboration of national and territorial plans of action against abandoned 
land mines and explosive devices.  3) Site, location, and geo-reference of some areas of danger for existing and suspicion of a 
mined field; and 4) Realization of regional workshops to train 270 persons promoters of IMSMA, members of the Government 
and the Civil Society, in the following aspects of the Observatory of Land Mines:  Conceptual Framework, Objectives, 
Instruments and Strategies. 
 
This project contributes to the advance in obtaining Peace as it enables extending public policies in matters of promotion, 
respect and guarantee for Human Rights and the application of Humanitarian International Law; not only was it signed but also 
adopted the Convention of Ottawa on the prohibition to use, store, produce and transfer land mines, but also underway are 
national measures to destroy, seize, deactivate these mortal devices, to prevent accidents and provide assistance to victims.  
Creating the Observatory of Land Mines, in charge of the Presidential Program of Human Rights and Humanitarian 
International Law, is proof of a political will and institutional capacity to prevent victims today and tomorrow when violence-
displaced people return to the countryside.  The history of world conflicts show that the largest number of civil victims caused 
from abandoned land mines and explosive devices result during the processes of peace.  
 
The project card was approved in March. 



 
 042 
Title: Education in Peace and 

Resolution of Conflicts  
Coverage: Bogotá and Medellín 

 
Strategy: Strengthening Civil Society 

Initiatives  
Duration: 12 months 

Direct Beneficiaries: 60 students and 200 community 
leaders trained in “Culture of 
Peace”  

Indirect Bens: 1,000 relatives of leaders 
participating in the diploma  
 

Extended Impact:  Total Budget: US $ 87,112 
Prog. Contribution: US $ 76,943 Disbursement: US $26,269 
Implementing Agency: Corporación Observatorio para 

la Paz 
Other Partners:  

 
Description & Status: (Approved) 
 
As of the execution of the project “Education in Peace and Resolution of Conflicts”, held by the Observatory for Peace in 
cooperation with Confecámaras, the Chamber of Commerce of Bogotá and Red Observatorio para la Paz, funded by 
USAID/IOM through the Program of Strengthening of Peace in Colombia, an extension is proposed for the year 2003 
including its implementation in the cities of Bogotá and Medellín. 
 
In development of this project, the Observatory for Peace accomplished an integration of the academic and community work, 
and the further articulation of the private sector and universities.  A curricular proposal was built for higher education in 
“Education for Peace” and a community model was developed to promote learning of peace processes and practices for the 
resolution of conflicts in three districts of Bogotá:  Kennedy, Engativá and Cazucá.   
 
Community work was done by 25 students from different programs and universities, which arrived at the communities 
through the centers of conciliation of the Chamber of Commerce of Bogotá, extending its action to schools, nursing mothers 
and community women, groups of young and women and community associations, based on the particularities of each 
district.  Training and experience acquired by students, which became educators and constructors of peace, enables to have 
a group of community multipliers and persons that may support the community’s education process.    
 
The Observatory presented this curriculum in different universities of Bogotá and Medellín, having achieved the validation of 
the proposal, which will facilitate continuity of the process. 
 
The purpose of this extension is to implement through a diploma degree the “curriculum of peace education” designed last 
year.  This program of academic education will be addressed both to university students and community leaders.  The 
university Diploma degree will be implemented in Bogotá and Medellín, altogether with the universities of these cities.  The 
community Diploma degree will be developed in the city of Bogotá, at the districts of Kennedy, Engativá and Ciudad Bolivar, 
seeking a massive participation of approximately 200 persons.  

 



 
 043 
Title: Institutional Strengthening to 

the High Commissioner for 
Peace Office   

Coverage: National 

Strategy: Support to the GOC Duration: 12 meses  
Direct Beneficiaries: 15 public officials from the High 

Commissioner for Peace Office 
Indirect Bens: 256 public Officials from the 

Presidency of the Republic 
Extended Impact:  Total Budget: US $ 100.000 
Prog. Contribution: US $ 100.000 Disbursement: US $ 184 
Implementing Agency: IOM Other Partners:  
 
Description & Status: (On going) 
 
This Office is a department of the executive branch, empowered by Decree 2107 of 1994 to execute its current functions.  
The following are some of its main attributions: verify willingness for peace and reinsertion of demobilized combatants, guide 
the peace talks and sign agreements with armed groups’ spokesmen and representatives; call upon the civil society sectors 
to work for the purpose of national reconciliation, and coordinate the Action Commission for Peace. 
 
This project provided the High Commissioner Office information that has not been systematic regarding good decisions and 
errors made at different processes and their stages, knowing beforehand that there is a large number of Colombians who 
have played a leading role on these processes, conforming a human capital with a great deal of knowledge on the conflict’s 
political negotiation. The central axis of the process is performing and systematizing interviews carried out with important ex-
negotiators and key players of different Peace processes.  

 
According to needs of this Office, four budget items were created: i) Hiring of Personnel to support especific and technical 
activities of the Office.  ii)  Designing of an information system, purchase of equipment and software to continue the 
development of the database designed and created by Ideas para la Paz;   iii)  Prepare documents and publications related 
to the matters being taken care of by the High Commissioner for Peace Office, And iv)  Fund travel expenses and per diem 
of public officials who belong to the High Commissioner for Peace Office.   
 
The project card was approved in mid March.  Four consultants were already  hired.   
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ANNEX # 3 
PICTURES 
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   Beneficiary Family in Buenos Aires (Cauca)     Income Generation Project in Pance 
 
 
 

Comisión Vida, Justicia y Paz 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
       Meeting of Beneficiary Families      Seamstress Project in  Puerto Wilches 
 
 
 
 
 
 
 
 
 
 
 
 
 



Corporación Día del Niño 
 
 

 
         Screen images from the Toy Libraries Information System (SILUN by its Spanish initials) 
 
 
 

Fundemos 
 
 
 
 
 
 
 
 
 
 
 

 
 
   Social Cartography Workshop  in Silvia (Cauca) Technical visit to one of the families 

selected for the implementation of an 
income generation project in Caldono 
(Cauca) 
 

 
 
 
 
 
 
 
 
 
 
 



 
Corporación Jurídica Libertad 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Rural and Urban area of the municipality of San Francisco, Eastern Antioquia 

 
 
 

Co-existence Center in San Vicente del Caguán 
 
 

Facade  Cultural House 
  

 
Offices Hall 



 
Shadai 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
School Strengthening Workshop in the village of  

El Placer (El Cerrito) 
Parents School Training in the village of  

Cananguá (Guacarí)  
 

 
 
 

Findes 
 

 
 
Recreational Workshop about women´s role in the 

family 
 

   Neighborhood Alto Bonito, zone # 3 of the project  
 

  
 




